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1. Preface

1.1 Project Profiie

Dali-Lijiang Railway is located in the West of Yunnan province, starting south from Guangtong

to Dali railway station, going along tbe eastern coast of Erhai Lake, winding through the

- development zone, Fengyi, Haidong, Wase, Shuanglang, Shangguan (of Dali), then passing

through Xise, Xinsong, Hualanging, Jindun, the county seat of Heging and Xintun. It ends in
Lijiang railway station in Hongjia Village of Lijiang aﬂerApassing through Renhe and Lijiang. The
railway, including the cohnections, has a total length of 167km.

The trunk line of Dali-Lijiang is 70.80km long, accounting for 42 4% of the whole railway.
There are 77 newly built large ‘and medium girder bridges with a total length of 26.25km,
accounting for 15.7% of the total length of the railway. 45 tunnels , with a total length of 72.023km,

- contribute to 41 .9% of the total length of the railway. Most of the bridges and tunnels are between

" the Haidong and Wenbi segement as well as between Shangguan and the divide of Lanbang River

and Jinsha River. , , '

The eastern segment of Dali station and the Dali station are the two stations already built on
Dali-Lijiang Railway. 11 stations including the new Dali Station, Haidong, Wase, Shangguah,
Zhugecheng, Xise, Hualanging, Jindun, Heging, Renhe and Lijiang are to be built in the initial
phase. o l ‘

There will be a turning section for:d‘iesel locomotives in East Dali station and another turning
section for mechanical engineering in Lijiang station. ,

Dali-Lijiang railway project has a time limit of 3 years and a half, starting from the laét quarter
of 2004 and is schéduled to be finished at the beginning of 2008. A

1.2 Progress of the Construction

Dali-Lijiang construction headquarters of Dianxi Railway Co., Ltd is responsible for -the
E)ali-Lijiéng railway project. During the last quarter of 2004, 3 domestically invested sub-projects
started construction. Another 7 foreign invested sub-projects.will start construction in August,
2006. | | - |

By the end of December, 2005, the progress of Dali-Lijiang railway construction has been:

(1) The progress of the domestically invested sub-projects: .
These sub-projects have been progressing rapidly due to their early construction. The ‘
construction of long and large tunnels has been: o ' ,
. Tashan tunnel has finished 2069.5m lining, which is 47.72% of the scheduled work.
- Songshuyuan tunnel has finished 2367.3m lining, which is 44.95% of the sch,eduled work.
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o Beiya tunnél. has finished 3966.35m lining, which is 47.02% of the scheduled work.
(2) The progress of the foreign invested sub-projects:
These sub-projects have been finished a small amount of construction because of their late
construction, preparation for interior construction and land requisition as well as demolition.
' (3) The progress of the whole project: . :
By the end of 2005, the construction’of Dali-Lijiang railway has: . ,
- excavated 264.74x10*m® earth and rock, including 166.23x10*m® for intervals and
98.51x10*m?® for stations, which has contributed to 32.8% of the total earth and rock needed by the
project. , . v
- Super-large and medium girder bridges have constructed 4351.86 meters, accounting for
19.54% of the total designed length. |
- tunnels have finished 16935.92 meters, accounting for 21.55% of the total length.
- Culverts have finished'2491.89 meters, accounting for 34.10% of the total length.

1.3 Monitoring and Evaluation

Entrustéd by .Dianxi Railway Co.; Ltd for independent monitoring and evaluation of
Dali-Lijiang railway p“r_oject‘, Beijing Oasis Environmental Protect‘ion Technology Co., Lid and
Research Institute for Foreign Capital Introduction and Utilization of Southwest Jiaotong Uhiversity
began to conduct the monitoring and evaluation, and to work out the report as well.

In September, 2005, the monitoring and evaluation team has finished the schedule for basic
survey of the land requisition and building demolition for Dali-Lijiang railway project. The team
members also accepted training. During October 8" and November 4", they has conducted
surveys on 3 counties, 12 towns, 20 villages, 203 farmers, a school as well as a brick factory, and
finished the survey report. ‘ |

In order to finish the survey report of land requisition and resettlement for Dali-Lijiang railway
project, the monitoring team worked out the work schedule for the survey of resettlement for the
project, and submitted it to. Dianxi Railway Co.,"Ltd and the Construction Headquarters of
Dali-Lijiang Railway project. The report then was transmitted to institutions in Dali, Heqing and
Lijiang who were responsible for land requisition and resettlement. The team conducted survey. of
land requisition and resettlement along Dali-Lijiang railway during April 3-25, 2006. The team
collected docurriehts, standard, work methods and data concerning the land requisition and
resettlément from railway construction units, gounties, vilages and tdwns. The team also held
discussions with institutions and principals in these counties and towns who were respon;sible for
the land requisition and resettlement to understand the progress-of resettlement in these areas.
The team interviewed 12 village heads to find out the progress and problems of land requisition
and resettiement. It also conducted face-to-face interviews on farmers who had been affected by
fand requisition. The team carried out return interviews on 28 relocated households (which had

been interviewed in October, 2005) and interviews on another 40 non-interviewed households. 68
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households ha\;e been interviewed altogether.

The monitoring is targeted to understand changes in the relocated farmers’ productien and
‘living after land requisition and resettlement, and to understand the implementation of
compensation stahdard and fees so as to ensure that the affected population get standard
compensation prescribed in the RAP (Resettlement Action Plan) The monitoring also aims to find
out problems in the implementation of land requnsxtlon and resettlement and report them to the

construction umts and institutions concerned, and make suggestlons for improvement.

1.4 Progress of the Resettiement

Dali-Lijiang railway project requires that under the supports of governments at all levels, the
construction units and institutions responsible for land. requisition and resettlement shouid
coordinate various interests and relations concerning land requisition so as to accomplish the land
, requisitien and resettlement and provide construction land, and therefore to ensure that the project
will be constructed within schedule. '

”“ ) Plan for Land Requisition and Resettlement

- Finish the land requisition and demolition for the three domestically invested sub—projecte to -
build main tuhnels, bridges, roadbeds as well as stations as well as for the temporary accesses,
refuse dumps and temporary facilities by December 31%, 2004. .

- Finish the land requisition and demolition for the whole construction land of the three
domestically invested sub-projects by the end of March, 2005.

- Finish all the land requisition and demohtlon for the prOJect by the end ofAugust 2005

According to the plan, both the front and the back of the station shall be requisitioned.
Requisition of Iarge land for temporary facilities shall be approved. /

(2) Actual Progress of Land Requisition and. Resettlement

According to the survey conducted by the monitoring team; most sections have finished the
land requisition within schedule except the section of Dali and North Dali station as well as East
Dali station, guaranteeing the normal construction of the 10 seetions. The local government has
put forward new requirements for Dali station, and at the same time, Dali — Ruili railway project is
to start. Therefore, the section between Dali, North Dali and East Dali stations shall be redesigned
. fo meet the demand of Dali — Ruili railway. Furthermore, with corhprehensive research and
approval from Yuannan Government and the local governmehts at all levels, two railways —
Dali-Lijiang and Daili — Ruili will be planned and redesigned for the reconstruction project of Dali,
North Dali and East Dali in order to avoid problems and difficulties rising from repeated land -
requisition-and resettlement within a short period. The design of the project has been finished and
submitted to Ministry of Railway for approval. Land requisition in these areas has not been finished
yet. (See appendix 8) ‘ '

- Progress of Land Requisition and Resettlement inDali

Land requisition and resettiement in Dali for Dali-Lijiang railway project has been progressing
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smodthly after the construction of the sections since the last quarter of 2004 and September 2005. -

Land requisition and demolition in Haidong, Wase, Shuanglang and Shangguan has been

conducted in accordance with the plar;. Land requisition and demolition will reach a new high in

2005 By the end of 2005, land requisition and resettlement of the above fourth counties and:

towns will have been finished. Except for a few relocated households whose new houses have not
been bu1lt most households will be relocated well. New housés for these households either have
been built or are being built. Land requisition for the development zone and Fengyi town has not
been finished due to the above mentioned reason that Dali-Lijiang and Dali — Ruili are built at the
same time. By the end of 2005, Dali has requisitioned 2117 acres of land and demolished
25871 .2m? of houses. ‘ ‘

o --Progress of Land Requisition and Resettlement in Heging _

Land requisition ‘and resettlement in Heqing for Dali-Lijiang rallway project has been

progressmg smoothly after the construction of the settions since the last quarter of 2004 and
September 2005. Land requisition and demolition has been conducted in accordance with the plan,

and will reach a new high in 2005. By the end of 2005, land requisition and resettlement will have

been finished. Exe'epyt for some land for tempbrafy use, most households have been relocated well.

By the end of 2005, Heqing has requisitioned 2397.40 acres of land and demolished 35936.5m? of
houses. ' ‘

- Progress o‘f Land Requisition and Resettlement in the Gucheng District of Lijiang

Land fequisition and resettlement in the Gucheng District of Lijiang for Dali-Lijiang railway
project has been progressing smoothly after the construction of the sections since the last quarter
of 2004 and September 2005. Land requisition and demolition has been conducted in accordance
with the plan, and will reach a new high in 2005. By the end of 2005, land requisition and

resettlement will have been finished. Except that a few farmers’ houses are still under construction,

most houses have been built for the relocated households. By the end of 2005, the Gucheng
District of Lijiang has requisitibned 1597.2 acres of land and demolished 61521.322m? of houses.
(3) Progress of Land Requisition and Resettlement for the Whole Dali-Lijiang Railway Project
By the end of 2005, land requisition and demolition for the project has:
-« requisitioned 6111.6 acres of land;
- demolished 123329.022m? of houses.

Land requisition and resettlement for the project is still in progress at present.




2. Monitoring on the Project Effects

2.1 General Monitoring of the Project Effects

Dali-Lijiéng railway project plans to requisition 6331.2 acres of land for permanent use,
including 4159.7 acres of plough, 116.5 acres of garden plot, 78.6 acres of construction land and
447 .1 acres of unutilized land. There is 1600 acres of land for temporary use. The project also
needs to demolish 120907.8m? buildings, = including 84103m? masonry¥concrete and
masonfy-_timber structured houses and 36804m? civil structured houses. In addition, ground
attachments, graves and special facilities such as roads, communication routes, power lines and
irrlgation ditches will either be removed or aitered.

By the end of December 31st, 2005, 6111.6 acres of iand has been reqUISItioned for the

project. Some land for temporary use has been reported for approval and thus has not been

-.counted.- 123329.02m> houses have been. demolished. Land requisition..and..demolition. for ... ...

. sections concerned between Dali, North Dali and East Dali stations has not been started yet. Land

requisition, small land use, scattered trees and special facilities will be reported in the next

monitoring report.
'2.2  Monitoring on the Indices of Land Requisition

Dali-Lijiang railway project plans to requisition 6331.2 acres of land for peiménent use,
including 4159.7 acres of plough, 116.5 acres of garden plot; 78.6 acres of construction land and
447 1 acres of unutilized land. There is 1600 acres of land for.temporary-use.

By the end of December 2005, 6111.6 acres of land has been revquisitio.ned for the project
including 2117 acres in Dali, 2397 .4 acres in Heging and 1597. 2 acres in the Gucheng Distrlct of
Lijiang, accounting for 96.53% of the total planned land requisition.

See Table 2-1 for ihe land requisition in respective counties and towns.

Table 2-1 shows that 6111.6 acres of land has been requisitioned for Dali-Lijiang railway
project, accounting for 96.53% of thé land requisitioned for permanent use. The Gucheng Distriét
of Lijiang has finished the requisition of planned land for the project, and Dali has finished 91.1%
and Heqing 99.4%. v




Table 2-1 Total areas of Land Requisitioned for Dali-Lijiang Railway Project

Permanent Land Regquisition (acre)

County and Town Garden Construction | Unutilized
Woodiand -
Total Plough Plot eo an | tand | Land
Dali Planned | 2323.13 | 1427.10 | 87.62 718.37 - 86.44 3.60
- Dali ‘ -
: Actual | 2117.0 |
) Planned | 2410.9 ‘ ‘ ) .
n . - - . B
Heaing ™ cual | 23974 | 899.03 | 202.91 | 1029.42 | 2s6.04
Gucheng | planned | 1597.2 | 956.934 438.977 |
pDistrict of ' : - —
Lijiang Actual _ 1597.2 1346.0 _ ,
‘ Planned | 6331.2 | 4159.7 | -116.5 1529.3 | ' 786 447 1
Total
Actual 6111.6

2.3 Monitoring on the Indices of Demolition and Resettlement

Dali-Lijiang- railway project plans to demolish 129,000 m? housés, includihng 84,000 m?
Brick-concrete and masonry-timber structured houses and 36,800 m? civil structured houses.

By the end of December‘ 2005, 123,300 rhz houses have been demolished. Dali has
demolished 28,900 m? Heging 35,900 m? and the Gucheng District of Lijiang 61,500 m?, 5
sccounting for 102.43% of the planned building demolition. | . g

- See Table 2-2 for the building demolition in respective counties and towns.

Table 2-2 Total areas of Houses Demolished for Dali-Lijiang Railway Project s

Area Demolished (m*)

d Town | Household | Population | M y— | M y—|  Civil
County anc P Total | Frames | ooy |Mesony "I | Fadiliies
' » 7 _ concrete timber |Structure|
Planned| 209 | 3414322 [16250.00| 320061 | 565.05 | 952626 | 46013
Dali [actual 106 258712 | | 73377 | 2069.466 | 940074 | 69.24
Planned| =~ B \ ' | ' » ,
Heaind | Actual | 112 | 690 | 359365 | 4565 | 17369 | 4250.24 |30421.9 | 10450
Guchend | Planned o \
. . Of - -
District o1~ ctual | 111 525 | 61521.322
Lijiang
Planned 120907.8 84103 36804
Total  Factual 329 123329.022

2.4 Monitoring on the Infrastructure

There is no statistics about the facilities such as power lines (including high and low voltage
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power supply lines) and communication roufes, which will be analyzed in the next monitoring

report.

2.5 Monitoring on the Temporai'y Land Requisition

Construction land for temporary use refers to the land used temporarily during the :

construction, including the land for dumps, construction and living areas as well as pavements.
Temporary land can be used for one year and according to the agreement, it shall be recovered
after construction. Some land for témporary use has not been requisitioned by far, therefore, it will

be explained in the next monitoring report.

2.6 Monitoring on the Demolition of Scattered Trees and Graves

Relocation of scattered tree's and graves for the project is under way. There is no final

statistics except that 2938 graves in Heqing have been relocated with a total Compensatioh of

1,278,200 Yuan. By October 16th, 351 graves in the Gucheng District of Lijiang have been '

relocated with a compensation of 178,000 Yuan. By far, 987 graves in the Gucheng District have
been relocated, but the total compensation fees have not been calculated, which will be explained

in the next monitoring‘ report.

2.7 Monitoring on the Affected Population
.

Accordmg to former statistics, 7709 people will be affected directly by the land requisition and
resettlement for Dali- Lulang railway project. The survey shows that by the end of December 2005
329 households have been affected. 13025 peopie in Heging and 23067 people in the Gucheng
District bf Lijiang have been affected by the project, far exceeding the blanned number. On the one
hand, the population actually affected by the project has been far more than the planned bne. On
the other hand, some villages have readjusted land use, resulting in obvious increase in the
affected populatlon However, the extent to which the population has been affected has reduced

correspondmgly.

2.8 Monitoring on the Enterprises and Individual Businesses

Among the enterprises and individual businesses, only one brick factory and one school are
planned to be affected by Dali-Lijiang Railway project. The survey by the monitoring team shows
that the number of enterprises and" individual businesses to be affected by the project has
exceeded the plan. Individual businesses have been accounted into the relocated households.
See table 2-3 for the units that have finished thevdemolition.

o

Xiacunren Primary School of Jinshan‘ County, the Gucheng District of Lijiang is now in the




-process of choosing a new location.

Some numbers in the table cannot be filled up since the collection of the load of land

requisition is still in process. The next monitoring report will give an evaluation on that.

Table 2-3  Statistics on the Den;no'litioh Finished by Enterprises and Institutions for Dali-Lijiang

Railway Project

e e :

County Total Including (m*)
. Affected Affected -
and Affected Units . Demolished Masonry— | Masonry— Civil
oo Population Houses Frame : ) Facility
Town Area (m*) concrete timber Structure
Haoyi Timber )
- Manufacturing 2111.76 211176
. Dali Factory '
Xiahe Brick )
1879.48 1879.48
Factory :
~ Clinic of .
Xinwo Village - '8 467.67 36347
Committee
Yangjun ‘
Primary 126 296.84 . 109.91 186.93
School '
Heaqing Baowo
Primary 110 18945 174.75 14.70
_ School _
Dongpo
Village 87.35 61.65 257
Committee
Beixi School 242 1013.84
Water Station 205.12
Drug
Rehabitation 29040
Lijiang
Center
Xiacunren
28 Workshop 3000
Brick Factory




3. Monitoring on the Compensation Standard and Fees

3.1 Monitoring on the Cdmpensation Policy

Compensation for land requisition and demolition and the monitoring shall comply strictly with
the following laws and regulations as well as standards. A
(1), Strictly implement the Land Administration Law of the People’s Republic of China and
Rules for the Implementation of the Land Administration Law of the People’s Republic of China
and Housing Demolition and Relocation Management Regulations; |

(2) Strictly observe agreement reached between Ministry of the Railways and Yunnan

"Provincial Government on the compensation of land requisition, as well as laws and regulations on

land requisition issued by Ministry of the Railways and Yunnan Provincial government.

(3) Strictly implement the compensation standards included in the Action Plan for Relocation

~-and-Resettlement recognized by the Asian Development Bank and the Ministry. of Railway. . ...... .

The laws and regulations and action plans above virtually reflect the same issue — to ensure
the production and living of the population affected by Dali — Lijiang railway project be recovered to

its original state.
3.1.1 Policy Basis

(1) Laws and Regulations, and agreements between Ministry of the Railways and Yunnan

" Provincial Government.

- Land Administration Law of the People’s Republic of China that entered into force in 1999
. Rules for the Implementation of the Land Administration Law of the Peoﬁ/éfs Repub’lic of
China that entered into force in 1999 _ v -
< Forest Law of the 'People’s Republic of China that was revised in 1998

- Railway Law of the People’s Republic of China that was entered into force on May 1; 1991

* Notice on Implementing Land Use Standards for Road and Railway Construction issued by
the Ministry of Land Resources ,vthe' Ministry of Communications and the Ministry of Railway in
June, 2000 - | | .

- Reporting Measures on Land Requisition issued by the Ministry of Land Resources thaf
entered into force in 2002

- Land Administration Regulations of Yunnan Province that entered into force in 2000

- Minutes of Talks on the Issues Concerning the Construction of Dali — Lijiang Railway Issued
'by Ministry of the Railways and Yunnan Government (No. 475 Document on Railway Construction)
(August 27", 2004) - '

(2) Documents and Notifications by the Construction Units
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- Notification on the Establishment of Construction Headquarters for Dali — Lijiang Railway by
Kunming Railway Bureau (No. 367 Document Issued by Kunming Railway Bjureau in 20045

= Notice on Issuing the Design Plan for the Construction of Dali- Lijiang Railway , No. [2005]2
issued by Dianxi railway Co., Ltd. Dianxi Railway Bureau '

(3) Agreement on Land Requisition between the Construction Units and Local Governments

. Agreement on Land Requisition and Demolition sugned by Dianxi Rarlway Co Ltd. and
Lijiang Mumolpal government on Aug. 8, 2005 '

- Agreement on L.and Requisition and Demoalition for the Construction of 'D"'ali Lijian‘g Railway

signed by Dianxi Railway Co., Ltd. and Dali Peopie s government on Aug. 8, 2005

4 and Requisition, Demolition and Resettlement Plan on Dali Lijiang Railway Project by Usmg

ADB Fund compiled by the Forelgn lnvestment Center of the Mlnrstry of Rallway and other related '

agenmes (Sep, 2004)
 (4) Policies by the Local Governments

= Approval by Dall Mumcxpahty on the Application Proposed by the Munlc:lpal Bureau of Land
and Resources to Establish the Land Requ:srtron and Demolition Headquarters for the

" Construction of Dali — Lijiang Rarlway ( Dali Segment) ( January el 2005)
* Implementation Plan on Land Requisition, Demolition and Compensation Resettlement for
the Construction of Dali- Lijia_ng‘ Railway issued by Dali Land Resources Bureau (Jan. 7, 2005)
. Working Plan.on Land Requisition and Demolition for Dali Railway , Manjiang District
issued by the Economic.Development Zone Branch of Dali city Land Resources Bureau( Mar. 10,
2005) | ‘ ' '
~ '+ Notice on Land Requisition and Demolition for the Heqging Section of Dali Railway, No.
[2004]21 issued by the Heging government (July 25 2004 H) |
= Notice on Issue of the lmplementatlon Plan and Compensatron Standards on Land
Requisition, Demolition, Compensation and Resettlement for the Constructron of Heqmg Seotlon
of Dali Railway issued by the Heqlng Government, No. [2005]11  (Mar. 16, 2005)
< Measures of Implementlng Compensation Standards on Land Reqwsmon Demolltlon
Compensation and Resettlement for the Construction of Heqing Sect|on of Dali Railway issued by
the Heging Government (Mar. 16, 2005) ' ;

- Compensation Standards on Land Reqwsmon Demolition, Compensation. and

Resettlement for the Construction of Heqing Section of Dali Railway issued by the Heqing '

Government(Mar. 16, 2005)
» Temporary Measures of Admrmstenng Land Requisition and Demolition Fund for the

Construction of Heging Section of Dali Railway issued by the Heqing Government(Dec. 27, 2004) -

- Implementation Plan and Approval of Compensation Standards on Land Requisition,

Demolltlon Compensation and Resettlement for the Construction of lijiang Section of Dali Ra:lway '

issued by Lmang Mummpal Government, No. [2005]16 (May. 25, 2005)

+ Measures of Implementmg Compensation Standards on Land Reqmsmon Demohtnon
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