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1. Brief Introduction     
 
1.1 Project Progress 
Nanning (Tanluo) to Baise Expressway (Nan-Bai Expressway) is one of the important parts of 
the Hengyang to Kunming National Artery Highway under the planned “Five North to South and 
Seven West to East” National Trunk Lines, and it is the key Project of the nation and Guangxi 
The tenth five year plan”, it provides a convenient sea outlet corridor for the southwest 
provinces such as Yunnan and Guizhou to reach the Guangxi coastal area, Guangdong, Hong 
Kong and Macao. It is an important component to connect China with the ASEAN regions, and 
for Guangxi to join Regional Corporation of Mekong. It is also one of the key projects in 
Guangxi under the Great Western Development Strategy. It starts from Tanluo Township in 
west outskirt of Nanning by connecting the ending point of Nanning to Tanluo Expressway, 
passing through Xixiangtang District of Nanning, Long’an County, Pingguo County, Tiandong 
County, Tianyang County, Youjiang District of Baise City and connecting starting Point of Baise 
to Luocunkou Expressway. The total length of Nanning to Baise Expressway is 188 Kilometers 
and it adapts four lanes three Expressway technical standard: 

Tanluo to Napo Section (161Km):  Expressway standard with a design speed of 120km/h 
and a subgrade width of 28.0m; 

Napo to Liutang Section (16Km):  Expressway standard with a design speed of 100km/h 
and a subgrade width of 28.0m; 

Liutang to Youjiangqu Section (11Km): Expressway standard with a design speed of 80km/h 
and a subgrade width of 24.5m. 

Nanning to Baise Expressway is the Project utilizing loans from ADB, and other domestic 
banks in China, the Budgetary estimate is 6,400,000,000 RMB, of which: US$200,000,000 is 
from an ADB loan, National special funds is 1,222,000,000 RMB, and the balance is from 
Guangxi Zhuang Autonomous Regions (including utilizing domestic Bank loans). Construction 
of the project commenced in June 23, 2005, and the planed construction period is 36 month. 
After precise arrangement, the construction period will be shorted to 30 month, that is, the 
Project is expected to open to traffic on December, 2007. Accumulated up to December 31, 
2005, the completed progress for the whole alignment is as below: 

Table 1.1 Nanning to Baise Expressway Completed Progress 

Item Measurement Unit Completed Status
Percentage of 
design quantity 

Subgrade earthwork backfilling 10 thousand m3 755 30.3% 
Subgrade earthwork excavation 10 thousand m3 1084 45.5% 
Weak subgrade replacement 10 thousand m3 320.5 88.5% 
Slab culverts and passages No. 56 6.2% 
Pipe culverts No. 83 21.9% 
Bridge pile foundation No. 789 51.7% 
Completed production value 100 million Yuan 4.4 30% 
Data source: Nan-Bai Expressway Construction Office 

1.2 The Progress of Land Acquisition and Resettlement 

LAR Organization Establishment 
The Guangxi Communications Department (GCD) approved the setting up of the Nan-Bai 
Expressway Project Construction Office (PCO) as the legal person of the project in July 14, 
2004, which would have the responsibilities to be in charge of the construction. PCO 



 3

established Resettlement Department, which is in charge of land acquisition and resettlement. 
PCO had established local Branches of Nan-Bai Expressway Project Construction Office in all 
Counties and Districts (Xixiangting District, Long’an County, Pingguo County, Tiandong County, 
Tianyang County and Youjiang District) along the Nan-Bai Expressway in September 30, 2004. 
These branches would be in charge of implementing land acquisition, house demolishment 
and reconstruction, and they are also responsible for the public security along Nan-Bai 
Expressway during the construction period. These branches should be lead by PCO and local 
governments together. 

Mobilization of Land Acquisition and Resettlement 
Mobilization meeting for land acquisition and resettlement for Nan-Bai Expressway was held 
by EA and Provincial Relevant Departments in Baise City in September 25, 2004, it was 
demanded on the meeting that Mobilization meeting held on township and village level by 
County and District Governments should be completed in October 5, 2005. During this period, 
All County and City governments along the alignment publicized land acquisition and 
resettlement by utilizing TV station, Broadcast station and Newspaper. 

Official Start-up of Land Acquisition and Resettlement 
Nan-Bai Expressway construction office signed agreements with all Counties and City level 
governments along the Alignment on land acquisition and resettlement in September 25, 2004. 
The first sum of fees was granted to relevant governmental units for mobilizing the land 
acquisition and resettlement. 

In September 30, 2004, PCO appropriated 4 million RMB land acquisition administrative fee to 
Land Resources Department of GZAR, the measurement, investigation of ownership, 
tabulation and registration of land within the alignment had been conducted thoroughly. 

Formulation of Compensation Criteria and Basis 
GZAR’s government published <Notice of GZAR’s Government Commenting and Transmitting 
GZAR’s Planning Committee’s Temporary Measures of Land Acquisition and Resettlement of 
Construction Usage Land for Key Project of Infrastructure of GZAR>(GZF No.39 [2000]) on   
3 August, 2000. 

Four governmental units including GZAR’s Planning Committee jointly published <Notice of 
issuing Annual Output Value Base Criteria of Acquired land and Resettlement Compensation 
Criteria of Construction Usage Land for Key Project of Infrastructure of GZAR> (GJFG No.274 
[2002]). The officially publicizing of these two regulations provided a foundation for PCO to 
execute compensation for land acquisition and resettlement. 

For the compensation of scattered fruits and green crops, all local County governments 
published <Notice of compensation criteria for green plants on the land acquired for Nanning 
(Tanluo) to Baise Expressway Project>, this notice provided a practical criteria conforming to 
local reality for the compensation of scattered fruit trees and green crops, for instance, 
Tianyang County government published < Notice of compensation criteria for land acquisition, 
resettlement and land attachment for Nanning (Tanluo) to Baise Expressway Project> (YZF 
No17 (2005). 

In February 26, 2005, after carefully checking, National General Forestry Bureau issued an 
official document to approve application (LZXZNO.014 [2005]) for forestry land acquisition of 
Nan Bai Expressway, since then acquisition of Farming Land and Forestry Land for 



 4

construction of Nan-Bai Expressway was in full swing. 
 
Nan-Bai Expressway Construction Office started handling official businesses 
On December 12 2004, Nan-Bai Expressway Project Construction Office was officially 
established in Long’an County and started handling administrative businesses. From then on, 
PCO strengthened the staffing of administrative, measurement, contract management, 
laboratory, land acquisition and resettlement, human resource division and financial 
department, the construction of Nan-Bai Expressway started officially and fully. 

Commencement of Resettlement 
In September 25, 2004, PCO held on-the-spot land acquisition and resettlement meeting in 
Baise City. Task and schedule, the requirement of operating procedures for compensation of 
land acquisition and resettlement had been clearly brought forward on this meeting. 

Appropriation and cashing of compensation for land acquisition and resettlement 
From December, 2004 to January, 2005, all Counties (Districts) published land acquisition and 
resettlement announcement in succession according to <Land Law of People’s Republic of 
China>; Tanluo township of Xixiangtang District, Long’an County, Pingguo County, started 
paying compensation fee to affected households. From February 2005 to May 2005, Tiandong 
County, Tianyang County, Youjiang District started paying compensation fee to affected 
households. 

From December, 2004 to the present, the financial department of PCO of Nan-Bai Expressway, 
Local Branches of PCO in all Counties(Districts), all level governments of related Counties 
(City, Districts), Towns and Villager’s Committee work together, after going through on-the-spot 
survey, measurement, registration, data verifying and publication, affected units and individuals 
signed agreement of compensation for land acquisition and resettlement with PCO. Local 
Branches of PCO paid compensation fees to affected units and individuals through bank in 
succession. 

2. The dimension of land acquisition and resettlement and indexes of material affected. 

2.1 Locating of the dimension of land acquisition and resettlement 
According to the requirements of project construction, the dimension of land acquisition and 
resettlement would be limited within the red line of main alignment and its connector roads, the 
alignment schemes would be upgrade to minimize land acquisition and demolishment during 
the project implementation. 

2.2 Indexes of affected materials 
Though the necessary engineering methods had adapted to minimize impact to the local 
people’s life and production facilities during project preliminary study and implementation, but 
the final design drawing was made late, the number of person affected by land acquisition 
estimated in RP was not accurate, it was only 13,141 person, but actual number of person 
affected by land acquisition is 105,508 person, it is almost ten times higher than it was in RP. 
Relocation families are also higher than original plan for 503 families. There are four reasons 
for these differences, first, the original survey statistics reported only large families, many of 
these large families are separate into nuclear families later, so the affected families and person 
increased; second, the resettlement survey was carried out before the final design drawing 
made, then the number of affected person within red line was estimated, it was not accurate. 
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third, most of the affected person are only lost a small pieces of land, average loss of land per 
person is not more than 0.19mu, and it is also included in the statistics, but the serious affected 
person was not so many, so it is not serious impact on peasant’s life and production facilities; 
fourth, temporary occupied land and permanent land are not well divided, it was calculated 
repeatedly, so the calculated number of affected person are large.  

2.2.1 Number and type of affected people 

Table 2.1 Number of Affected Families and Persons for Nan-Bai Expressway 
Affected by Land acquisition Affected by resettlement 

Planed Actual Planed Actual 
Affected 

Counties and 
District Family Person Family Person Family Person Family Person 

Xixiangtang 
district  

125 551 820 3,240 36 160 13 66 

Long’an 509   2,241  7,205 35,331 93 409 316 1,527 
Pingguo 951 4,183 5,200 26,000 70 306 78 400 
Tiandong 803 3,533 3,586 17,970 59 259 138 769 
Tianyang 377 1,657 4,939 19,435 65 286 235 841 
Youjiang 
district 

222 976 883 3,532 37 164 83 323 

total 2,987 13,141 22,633 105,508 360 1,584 863 3,926 
Note: Planed number was Planed estimated number, actual number was the number reported presently by affected 

Counties and Districts. Data source: Nan-Bai Expressway Construction Office 

2.2.2 Indexes of Land Acquisition  
(1) Permanent lands acquisition status 
Accumulated up to December 31, 2005, there were 20592Mu of Permanent lands had be 
acquired, of which, paddy land 5204 Mu, dry land 6370Mu ( Sugarcane land 3299Mu, other dry 
land 3071Mu), vegetable land 195Mu, orchard land 5611Mu, fish breeding pond 335Mu, forest 
land 771Mu, waste land and other land 2104Mu.(see Table below) 

Table 2.2 Permanent Land Acquisition for Nan-Bai Expressway           unit：Mu                

Permanent land acquisition 
Dry land  

Affected 
area 

Total 
Paddy 
land 

Sugarcane 
land 

Other 
dry 
land 

Vegetable 
land 

Orchard
land  

Fish 
pond 

Forest 
land 

Waste 
land 

Xixiangtang 
District  

1,141  120 69 101 639 39 70 103 

Long’an 
County 

5,237 1,414 477 1264  1065 78 150 789 

Pingguo 
County 

2,956 480 1025 762 73 26 27 103 460 

Tiandong 
County 

5,513 1,644 1071 397  1408 60 318 615 

Tianyang 3,576 1,157 233 175  1835 59 45 72 
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County 
Youjian 
District 

2,183 550 361 426 18 601 75 89 63 

Total 20,606 5,245 3287 3093 192 5574 338 775 2102 
Data source: Nan-Bai Expressway Construction Office 

 
There are no much different to the quantities estimated on the Land Acquisition and 
Resettlement Action Plan (see table below), it is anticipated that the quantities between actual 
land acquisition and Land Acquisition and Resettlement Action Plan will come closer after the 
completion of land acquisition, see table below. 

Table 2.3 Planed Permanent Land Acquisition for Nan-Bai Expressway     Unit：Mu 

Data source: Land Acquisition and Resettlement Action Plan of Nanning to Baise Expressway. 

(2) Temporary lands occupation status 
According to the statistics, accumulated up of December 31, 2005, there were 5330Mu of 
temporary land had been occupied, account for 114.55% of 4653 Mu for planned temporary 
occupied land, details are described on the table below: 

 
Table 2.4 Summary of Temporary Land Occupation for Nan-Bai Expressway     Unit Mu 

Permanent land acquisition 

Affected 
area Total 

Paddy 
land 

Dry 
land 

Vegeta
ble 
land 

Fish 
pond 

Orchard 
Forest 
land 

Waste 
land 
and 

other 
land 

Remarks 

Xixiangtang 
District 

1148.7   238.4 92.3 32.5 652.7 52.9 79.9  

Long’an 
County 

5377.5 1372.9 1761.8   77.2 1058.3 151.6 955.6 
Including 
connector 
road 184 Mu 

Pingguo 
County 

3394.2 537.4 1938.4 36.9 27.9 45.6 106.4 701.5 
Including 
connector 
road 313 Mu 

Tiandong 
County 

5762.9 1980 1522.9   56.8 1150.8 256.0 796.3 
Including 
connector 
road 190 Mu 

Tianyang 
County 

3558.8 1096.9 427.4   57.7 1836.0 37.2 103.4 
Including 
connector 
road60 Mu 

Youjiang 
District 

2150.6 474.1 695.9 17.3 44.7 599.6 90.4 228.6   

Temporary land 
Dry land 

Total 
Paddy 
land Sugarca Other dry 

Vegeta
ble 

Orchard 
Fish 
pond 

Forest 
land 

Waste 
land 
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Data source: Nan-Bai Expressway Construction Office 

Comparing to the Land Acquisition and Resettlement Action Plan, actual temporary land 
occupation had been increased more than 677Mu, of which: increased 252 Mu of paddy land, 
increased 638 Mu of dry land, (increased 1136Mu of sugarcane land, decreased 499Mu other 
dry land), decreased 813Mu of orchard land, increased 734Mu of fish breeding pond, 
increased 314Mu of forest land, decreased 449Mu of waste land. The reasons for increasing 
use of temporary land are: first, the quantities on the Land Acquisition and Resettlement Action 
Plan were estimated, second, it is actual demand by the project, and third, it is unpredictable. 

Table 2.5 Comparison for Planed and Actual Usage of Temporary Land      Unit Mu 
Temporary land 

Dry land 
 
 

Total 
Paddy 
land 

Sugarcan
e land 

Other 
dry 
land 

Vegeta
ble 
land 

Orcha
rd  
land 

Fish 
pond 

For
est  
 land 

Waste 
land 

Planed 4,653 277 476 1,954  875  298 773 
Actual 5,330 530 1611 1,456 3 61 735 611 323 
Change 677 253 1135 -498 3 -814 735 313 450 
Date source: Nan-Bai Expressway Construction Office 

2.2.3 Demolished indexes 
There are total 49590 square meters of constructions structures planed to be demolished, of 
which: brick concrete structure is 13697 square meters, brick timber structure is 26787 square 
meters, earth wall-tile roof is 862 square meters, and the other is 8243 square meters. The 
details are shown as below: 

Table 2.6 Structure Quantities Planed to be Demolished   
Area of demolished structure(unit: Square meters) 

Affected area 

Total（Unit: 

square 

meters） 

Brick concrete 
structure 

Brick timber 
structure 

Soil wall 
Structure 

Others 

ne land land land 
Xixiangtang 
District 

405 1 203 66 1   82 40 16 

Long’an 
County 

1,899 333 217 805     115 367 61 

Pingguo 
County 

764 27 271 217   2   153 93 

Tiandong 
County 

1494 53 709 318   5 251 46 114 

Tianyang 
County 

331 37 48 21   4 193 0 28 

Youjiang 
District 

437 78 164 31 2 50 94 5. 13 

Total 5,330 530 1611 1456 3 61 735 611 323 
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Total 49590.12 13697.02 26787.95 862 8243.15 
Xixiangtang 

District  
2203 654 1194  355 

Long’an County 7111 1912 4639 179 381 
Pingguo County 7272.4 1833 5159.4 160 120 

Tiandong 
County 

17355.65 2305 11367.73 523 3159.92 

Tianyang 
County 

9353.66 3643.84 3625.02  2084.8 

Youjian District 6294.41 3349.18 802.8  2142.43 
Date source: Land Acquisition and Resettlement Action Plan of Nan Bai Expressway 

Since commencement of the Project, construction structures have been demolishing 
continuously. According to the statistics accumulated as of December 31, 2005 made by 
Nan-Bai Expressway Construction Office, there were 16,481 square meters of structures had 

been demolished, of which: 5,613 square meters of Brick concrete structure，5,230 square 

meters of Brick (Stone)timber structure, 153 square meters of wooden structure , 125 square 
meters of earth wall - tile roof structure, 100 square meters of soil wall - hay roof 
structure,1,951 square meters of brick(stone)- tile timber kitchen, 125 square meters of 
brick(stone)and tile timber machinery house and 3,541 square meters of others. Demolished 
quantities account for 33% of the planed total. Details are as below. 

Table 2.7 Quantities of Structure Actual Demolished 
Demolished proportion and structures 

 Affected 
area Total 

Brick 
concrete 
structure 

Brick 
stone 
structure 

Timber 
structure 

Earth 
wall-tile 
roof 

Earth 
wall- 
straw 
roof 

Brick 
timber 
kitchen 

Brick 
timber 
machinery 
house 

Others

Xixiangtan
g District 

1,782 1,251 420  81    29 

Long’an 
County 

3,052 486 1,081  44  60  1,380 

Pingguo 
County 

1,809 534 1,097 152   132  44 

Tiandong 
County 

6,286 2,809 1,683 153  100 359 44 1,136 

Tianyang 
County 

3,453 443 947    1,029 81 951 

Youjian 
District 

98 88     11   

Total 16,481 5,613 5,230 152 125 100 1,591 125 3,541 
Date source: Nan-Bai Expressway Construction Office 

It is observed at the site that: most of the construction structures had been demolished were 
non living construction structures, they were orchard canopy, fish breeding pond canopy, bird 
canopy and cattle canopy, etc. The main reasons for these were: lands for house 
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reconstruction haven’t been obtained; demolished households felt that the compensation rates 
are low, and keep waiting.
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Resettlement progress of Nan-Bai Expressway 

 

Year 2004  2005  2006  2007  

Month 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 

Tanluo  ▲ ★ ★ ★ ★ ★  ◆ ◆ ◆ ◆ ◆   ▼ ▼ ■     ●  ■ ■                

Long’an ▲ ★ ★ ★ ★ ★  ◆ ◆ ◆ ◆ ◆          ●    ▼  ■             

Pingguo ▲ ★ ★ ★     ◆ ◆ ◆ ◆ ◆ ▼ ▼ ▼      ● ■ ■ ■                

Tiandong ▲ ★ ★ ★ ★ ★   ◆ ◆ ◆ ◆ ◆       ▼ ▼ ●                   

Tianyang ▲ ★ ★ ★ ★ ★   ◆ ◆ ◆ ◆ ▼ ▼ ▼ ▼  ■      ●                 

Youjian ▲ ★ ★ ★ ★ ★  ◆ ◆ ◆ ◆ ▼ ▼ ▼ ◆  ■     ●                   

 

Note: (1) ▲  Indicating issue date of Notification for resettlement commencement  

         (2) ★  Indicating climax period of land acquisition. 

         (3) ◆  Indicating compensated date for land acquisition 

         (4) ▼  Indicating the commencement date of house demolishing   
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(5) ■  Indicating the commencement date of house reconstruction for resettling people    

(6) ●  Indicating the deadline required for completion of resettlement   
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3. Compensation criteria and fund disbursement. 
 
3.1 Compensation Principle for the land acquisition and resettlement  
According to the survey, the resettlement Policies implementing in Nan-Bai Expressway are 
basically as the same as the policies indicated in the Land Acquisition and Resettlement Action 
Plan, there are: 

(1) The compensation for Land and resettlement are executed according to The Land Law of 
PRC and Implementation Method of Guangxi Zhuang Autonomous Region for Land 
Administration Law.  

(2) <Notice of GZAR’s Government Commenting and Transmitting GZAR’s Planning 
Committee’s Temporary Measures of Land Acquisition and Resettlement of Construction 
Usage Land for Key Project of Infrastructure of GZAR> (published in August 3rd, 2000. GZF 
No.39 [2000]) 

(3) <Notice of issuing Annual Output Value Base Criteria of Acquired land and Resettlement 
Compensation Criteria of Construction Usage Land for Key Project of Infrastructure of 
GZAR> (published in June 14th, 2002. GJFG No.274 [2002]) 

3.2 Compensation criteria for land acquisition and resettlement 

3.2.1 Compensation criteria for land acquisition 

1. Compensation criteria for Permanent land acquisition 
According to the on-the-spot survey, the compensation criteria for permanent land and Fee 
items are vary according to different areas, types, and classes of land, the compensation 
criteria for young crop are different also. According to related regulations of Guangxi 
Government Document GZF No.39[2000] and GJFG No.274 [2002], Xixiangtang District and 
Tianyang County are classified as Class I area, while Long’an County, Tiandong County, 
Pingguo County and Youjiang District are classified as class II area. According to the 
regulations above, the average annual production values for different lands among the 
previous three years are as follows: 

Table 3.1 Compensation Criteria for Permanent Land Acquisition     Unit: yuan/mu                 

Dry land 
 Land Area Paddy 

Land Sugarcane 
land 

Other dry 
land 

Vegetable 
land Orchard Fish pond 

Class I 1,179 1,184 941 3,088 2,878 3,616 
Class II 969 971 828 2,108 2,250 3,205 

According to the regulations above, the compensation multiple for land acquisition is 6 except 
for paddy land is 7, and the compensation multiple for resettlement subsidy is calculated based 
on the average cultivated land per capita before land acquisition in affected villages, For details, 
please refer to the following table: 

Table 3.2   
Land Dry land 

Item 
Paddy 
land Sugar-ca

ne 
Other 
dry land 

Vegetable 
land Orchard Fish 

Pond

Land compensation multiple 7 6 6 6 6 6 
Resettlement subsidy multiple 
Average cultivated land per capita 5 5 5 5 4 5 
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before acquisition: ＞0.8 
Average cultivated land per capita 
before acquisition: 0.6-0.8 including 0.8 7 7 7 7 4 5 

Average cultivated land per capita 
before acquisition:  0.45-0.6 including 
0.6 

9 9 9 9 4 5 

Average cultivated land per capita 
before acquisition:  0.37-0.45 including 
0.45 

11 11 11 11 4 5 

Average cultivated land per capita 
before acquisition:   0.33-0.37 
including 0.37 

13 13 13 13 4 5 

Average cultivated land per capita 
before acquisition:＜or =0.33 14 14 14 14 4 5 

Based on the average annual production value and compensation multiple, the compensation 
criteria for paddy land, sugarcane land, other dry land, vegetable land, orchard, and fish pond 
is described as follows: 

Table 3.3   
Land Dry land 

Area 

Paddy 
land Sugarcane

Other dry 
land 

Vegetable 
land 

Orchard
 

Fish 
pond

Total land compensation and resettlement subsidy for land acquisition in class I area 

Average cultivated land per capita before 
acquisition:＞0.8 14148 13024 10351 33968 28780 39776

Average cultivated land per capita before 
acquisition:0.6-0.8 including 0.8 

16506 15392 12233 40144 28780 39776

Average cultivated land per capita before 
acquisition:  0.45-0.6 including 0.6 

18864 17760 14115 46320 28780 39776

Average cultivated land per capita before 
acquisition:  0.37-0.45 including 0.45 

21222 20128 15997 52496 28780 39776

Average cultivated land per capita before 
acquisition:0.33-0.37 including 0.37 

23580 22496 17879 58672 28780 39776

Average cultivated land per capita before 
acquisition:＜ or =0.33 24759 23680 18820 61760 28780 39776

Total land compensation and resettlement subsidy for land acquisition in class II area 

Average cultivated land per capita before 
acquisition:＞0.8 11628 10681 9108 23188 22500 35255

Average cultivated land per capita before 
acquisition:0.6-0.8 including 0.8 

13566 12623 10764 27404 22500 35255

Average cultivated land per capita before 
acquisition: 0.45-0.6 including 0.6 

15504 14565 12420 31620 22500 35255

Average cultivated land per capita before 
acquisition:  0.37-0.45 including 0.45 

17442 16507 14076 35836 22500 35255

Average cultivated land per capita before 
acquisition:0.33-0.37 including 0.37 

19380 18449 15732 40052 22500 35255

Average cultivated land per capita before 20349 19420 16560 42160 22500 35255
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acquisition:＜ or =0.33 

According to the on-the-spot survey, the compensation criteria for permanent land acquisition 
were executed as the criteria indicated above by all Counties and Districts, but the 
compensation criteria for young crop were different. 

May 24, 2005, four Departments of Guangxi including Development and reform committee  

issued <Annual Output Value Base Criteria of Acquired land and Resettlement Compensation 

Criteria of Construction Usage Land for Key Project of Infrastructure of GZAR> (published in 

June 14th, 2002. GFGFG No.190 [2005]), Youjiang District is adopted new compensation 

Criteria for to compensate affected person, these affected person have received more and 

appreciated what has been done by the government.     

Table 3.4. Comparison of old and new compensation criteria for land class II  
(Unit: yuan/mu)      

Dry land  

Land area 

 

Paddy 
land 

Sugarcane Other dry 
land 

Vegetable 

land 
Orchard  Fish pond 

Old 
Compensation 

Criteria 
969 971 828 2108 2250 3205 

New 
Compensation 

Criteria 
1069 1031 907 2313 2333 3353 

increasing 100 60 79 205 83 148 

 

2. Compensation criteria for temporary occupation: 
According to the relevant state and provincial regulations, the compensation for temporary 
occupation is calculated by the average annual production value and land occupation period. If 
the occupation period is more than one year but less than two years, the compensation is 2 
times of average annual production value, and the rest shall be deduced by analogy. The 
annual compensation for temporary land occupation is described as bellow: 

Table 3.5 Compensation Criteria for Temporary Land Occupation  (Unit: yuan/mu) 

 Land Dry land 

Area 

Paddy 

land  Sugarcane
Other dry 

land 

Vegetable 

land 
Orchard 

Fish 

pond

Forest 

land 

Non-income 

land  

Class I 1179 1184 941 3088 2878 3616 941 200 
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Class II 969 971 828 2108 2250 3205 828 200 
Data source: Resettlement and Land Acquisition Action Plan of Nan-Bai Expressway 

According to the survey, the compensation criteria for temporary land occupation were 
executed as it is indicated above by all Counties and Districts. 

3. Compensation for young crops 
According to the survey, the compensation for young crops is one time of the average annual 
Production value, details are described as follows. 

Table 3.6 Compensation Rates for Young Crops         (Unit: yuan/mu)                 
 Item Paddy land Sugarcane Other dry land Vegetable land Fish pond land

Class I 589.5 1184 470.5 1544 1808 

Class I 484.5 971 414 1054 1602.5 
Data source: Resettlement and Land Acquisition Action Plan of Nan Bai Expressway 

For the farmers in Tianyang County are used to grow vegetables on the paddy land, and there 
are different kinds and different prices, in order to compensate reasonably, local government 
had made different compensation rates according to the real situations. It is described as 
below: 
                             
Table 3.7 Compensation Rates for Young Crops  
Item Produce 

period(day) 
Output(Jin/mu) Market price (Yuan/ Jin) Compensation 

criteria((Yuan/mu) 
legumina 80 

3000～3500 
0.5 

1500～1750 

towel 
gourd 

70 
2000～3000 

0.4 
800～1200 

balsam 
pear 

80 
3000～3500 

0.6 
1800～2100 

Chieh- 
qua 

90 
3500～4000 

0.4 
1400～1600 

vegetable 
marrow 

50 
5000～7000 

0.7 
3500～4900 

tomato 125 
7000～9000 

0.6 
4200～5400 

eggplants 120 
5000～7000 

0.5 
600～750 

Green 
melon 

90 
3500～4000 

0.4 
1400～1600 

Water 
melon 

60 
1300～1800 

0.4 
520～720 

kidney 
bean 

60 
1800～2000 

0.6 
900～1000 

Green 
pepper 

150 
3000～4000 

0.6 
1800～2400 
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Chinese 
cabbage 

70 
8000～10000 

0.35 
2800～3500 

Data source： < Notice of compensation criteria for land acquisition, resettlement and land attachment for Nanning 

(Tanluo) to Baise Expressway Project> (YZF No17 (2005) published by Tianyang government. 

The table above shows that the compensation criteria for Tianyang County were flexibly 
executing the Provincial policy based on the actual conditions. And some of the other Counties 
were refer to the measures of Tianyang County to make adjustment for the compensation of 
young crops. 

For the compensation of different kinds of trees, there are limited kinds of trees listed on the 
Document No.274 of Provincial government; it does not reflect the actual situation in the 
project area. Each County established its own compensation criteria for different kinds of trees 
according to situational study. The Table (3-7) below makes comparison between original 
compensation criteria and the new established compensation criteria for Youjiang District, 
Tianyang County, Long’an County, Xixiangtang District, etc. 

Table 3.8 Comparison of Compensation Criteria for Different Kinds of Trees  
Youjiang and 
Tianyang 
compensation 
criteria 

Item Unit 
Original 
compensation 
criteria 

L M S 

Long’an 
compensation 
criteria 

Xixiangtang 
compensation 
criteria 

Pingguo 
compensation 
criteria 

Mango Yuan/no. 14～44 80 30 14 3～50 5～250  

Logan Yuan/no. 15～80 80 30 15 5～600 10～1000 5～800 

Litchi Yuan/no. 15～80 80 30 15 5～600 10～1000 5～800 

Banana Yuan/no.  18 11 6 5～15 2～30 5～15 

musa Yuan/no. 2～6 6 3 2 5～15 2～25 5～15 

Pear Yuan/no. 8～30 30 15 8 3～45 5～250 15～45 

Chinese 
chestnut 

Yuan/no. 10～35 35 20 10 20～400   

hesperidium Yuan/no. 13～40 40 20 13 15～50 5～250 20～50 

Orange Yuan/no.       20～50 

Plum Yuan/no. 8～30 30 15 8 10～45 5～250 15～45 

jackfruit Yuan/no.      5～300  

waxberry Yuan/no.       15～45 

Olive tree Yuan/no.      5～300  

Oil-tea 
camellia 

Yuan/no.  20 10 5    

Tung tree Yuan/no.  12 6 3   8～30 

Randia 
canthioides 

Yuan/no.  12 6 3    

wampee Yuan/no.  40 15 8 5～45 5～50 15～45 

Peach Yuan/no.  40 15 8 10～45 5～250 15～45 

Lemon Yuan/no.  40 15 8 5～45  5～20 

persimmon Yuan/no.  40 15 8  5～50  
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loquat Yuan/no.  35 20 10  5～250  

Grape Yuan/no.  25 15 5  5～50  

guava Yuan/no.  25 12 6  5～250  

almond tree Yuan/no.  60 30 10 5～45  20～60 

pawpaw Yuan/no.  10 5 2 10～20 2～15 10～20 

grapefruit Yuan/no.  40 20 10 5～45 5～250 20～80 

Chinese date Yuan/no.  40 20 10    

aniseed Yuan/no.  40 20 10 10～40  10～40 

Fir Yuan/no.  12 8 2 5～20 5～60 10～50 

bead tree Yuan/no.  10 7 3 3～10 5～60 10～50 

Ceiba Yuan/no.  24 12 6 3～10 5～60 8～30 

pine tree Yuan/no.       8～30 

pine tree Yuan/no.  80 40 10 3～10 5～60 8～30 

eucalypt Yuan/no.  12 6 3 3～10 5～60  

Chinese 
mahogany 

Yuan/no.  10 6 3 3～10 5～60  

Bamboo Yuan/no. 10～30 30 15 10 10～50 5～60 1～6 

Sundry tree Yuan/no. 10 (Average) 10 6 3 3～10 5～60 8～30 

Data source: Relevant documents issued by the government of Youjiang District, Tianyang County, Pingguo County, 

Long’an County and Xixiangtang District. 

There were 28 new kinds of trees increased compared to the trees listed on the RP, and the 
compensation criteria were more detailed, it made compensation criteria different according to 
the size of trees, people were satisfied with it. 

3.2.2 Compensation criteria for construction structures 

1. Compensation criteria for construction structures and land attachments.  

According to the survey，the compensation criteria for construction structures and land 

attachments differed to the original compensation criteria. first, compensation criteria for some 
kinds of construction structures were increased, for instance, compensation for brick concrete 

house has increased from 300 RMB/ m2 to 400～500 RMB/ m2 ;second, dividing living house，

utility house and production house into nine grades, dividing  bounding wall, bleacher, biogas 
generating pit and tomb into several grades. There are different compensation criteria for 
different grades; third, different compensation criteria are reasonably made for different 
decorating grade of houses. 
Table 3.9 Compensation Criteria for Construction Structures and Land Attachment  

Actual compensation criteria 
Items 

 
Unit 

Original 
compensation 
criteria  Non-decoration 

Ordinary  
decoration 

Middle and 
high class 
decoration 

Field work shed Yuan/m2  15   Construction 
structure Hay toilet Yuan/m2  20   
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Brick concrete toilet Yuan/m2  120   
Hay swinery Yuan/m2  20   
Timber tile swinery Yuan/m2  40   
Brick timber swinery Yuan/m2  50   

Simple structure Yuan/m2 30～50 80   

Brick (stone) tool 
house 

Yuan/m2  100   

Brick (stone) and 
Timber tile kitchen 

Yuan/m2  150   

Soil wall and hay roof Yuan/m2  100   

Soil wall and tile roof Yuan/m2 80～100 150   

Timber house（Timber 

structure） 
Yuan/m2 120 180   

Brick(Stone)timber 
structures 

Yuan/m2 210 280   

Brick concrete 
structures 

Yuan/m2 300 400 430 500 

10,000V power line or 
above 

Yuan／

Km 
50000 50,000   

380V Power line or 
below 

Yuan／

Km 
25000 25,000   

220V transfer and 
switch electricity line 

Yuan／

Km 
15000 15000   

City electricity cable 
over head line 100 

1,000Yuan

／km 
43000 43000   

City electricity cable 
over pipeline 200 

1,000Yuan

／km 
42000 42000   

Optical cable line 
overhead line 12-core 

1,000Yuan

／km 
27000 27000   

Optical cable line 
buried line 2-core 

1,000Yuan

／km 
95000 95000   

Power, 
communication, 
broadcasting 
and television 
facilities 

CATV coaxial line 1,000Yuan 27000 27000   
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／km 

Transformer removal Yuan/KVA 3000 3000   

Water tank、pool（below 

200 m3） 
Yuan/m3  70-90   

Water 
conservancy 
facilities 

Well No.  800-1500   
Brick wall Yuan / m2 20   
Soil wall Yuan / m2 15   

Surrounding 
wall 

Concrete wall Yuan / m2 
15～20 

20   

Trinity mixture fill Yuan / m2 15   
bleachery 

Concrete Yuan / m2 
15 

20   
below 10m3 Piece/Yuan 200   

Methane pond 
above 10m3 Piece/Yuan

200 
200   

manure pit Piece/Yuan  80   
Protecting wall m2  120   

Ordinary round tomb No. 120   

New tomb No. 400～800   

Concrete round tomb No. 300   
Huge tomb No. 400   

Tomb 

Gravestone No. 

120（Tomb 

within three 
years adding 

80Yuan/ No.）
60   

Date source：Nan-Bai Expressway Construction Office 

 
2. Moving and temporary house allowance 
There were 200 RMB/household/time of moving allowance and 300 RMB /household/time of 
temporary house allowance in Land Acquisition and Resettlement Action Plan originally 
provided, but it was found lower during the implementation, and it hadn’t considered for the 
expenditure of water, electricity, and road recovery. Nan-Bai Expressway Construction Office 
made supplement for the No.274 document of Guangxi Province, added field leveling 
allowance, water and electricity recovery allowance, drawing allowance for house, Telephone 
moving allowance, Cable TV moving allowance etc. the details are described in the table 
below: 

Table 3.10 Compensation criteria for moving houses 

Item Unit Original 
criteria 

Actual   
criteria Remarks 

Moving allowance Yuan/person 200 200  
Temporary housing 
allowance 

Yuan/household/
month 300 300  

Temporary 
resettlement 
allowance 

Yuan / m2 none 5.5 One time pay for six month 

Demolished Yuan / m2 none 10 Living house structure 
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allowance Yuan / m2 none 6 Other structure 
Land leveling 
allowance Household / Yuan none 1200  

Water and Electricity 
recovery allowance household / Yuan none 800  

Drawing allowance 
for house household / Yuan none 800  

Telephone moving 
allowance set/ Yuan none 100  

Cable TV moving 
allowance Household / Yuan none 200  

Date source: Nan-Bai Expressway Construction Office <2005>No. 136. NBBH 

Besides, for encouraging affected people to implement house demolishing and reconstruction, 
Pingguo Government issued encouraging policy, that is, those people who demolished their old 
house on time will be prized for ten tons of cement, it costs RMB 3000 Yuan, the PCO pay 
PMB1800 Yuan, and Pingguo County government pay RMB 1200 Yuan.  

3.2.3 The budget and payment of Land acquisition and resettlement  
The procedure for distribution of compensation is: PCO paid the compensation to the Branches 
of PCO in Counties and Districts, after checking, the Branches PCO sent cash-required to the 
Bank, then the bank would pay the compensation to affected people by issuing them a bank 
book in which the sum of compensation had been deposited. The total budge of Land 
Acquisition and Resettlement Action Plan is 449,2 million RMB, (detail described on table 3-10). 
Accumulated up to December 12, 2005, land acquisition and resettlement compensation have 
been 91.46% paid to affected people, of which: 90.26% of land acquisition compensation, 37% 
of house demolishing and land attachment compensation. 

Table 3.11 LAR Compensation Summary for Nan-Bai Expressway  Unit：1000RMB 

Compensation item 
Original planed  

estimates 
Actual Paid  Percentage % 

Land compensation  16309 17084.73 
Resettlement 
compensation 

13527 10943.66 

Young crop 
compensation 

895 2401.69 

Temporary land 
compensation 

1362 （Pending） 

90.26 

House and land 
attachment 

compensation fee 
3056 1130.55 37.00 

Power and 
communication line 

1936 773.76 39.97 

Farming land assarting 
fee 

8102 7967.15 98.33 

Forest and vegetation 
resumed fee 

659 2896.69 439 

LA administrative fee  1821 400.00 21.97 



 21

Total 47667 43598.23 91.46 

Data source: Nan-Bai Expressway Construction Office 
 
4. Implementation of Land Acquisition and Resettlement Action Plan 
According to the survey, the resettlement progress of Nan-Bai Expressway is based on the 
requirement of Expressway Project progress and Land Acquisition and Resettlement Action 
Plan. 

4.1 Resettlement status 
Resettle on the spot. There are two main patterns for it: 
Land adjustment: reassigning land to the affected households for operation by villagers leading 
group, this is a better solution for resettlement but fewer villages adopted. From the survey, 
only some affected villages in Long’an County and other counties implement this method. For 
example: Chengxiang township Xining village of Long’an County, there were 3030 people in 
this village, this village originally obtained farm land 1913mu, (of which: Paddy land 1093 mu, 
dry land 820 mu) and average possession of land for each person was 0.63mu. While 
Expressway acquired 100 mu, there are 1813 mu remained, after land reassigning,  average 
possession of land for each person was 0.59mu.Through land adjustment, Planting adjustment, 
executing the method of growing rice-rice-vegetable (winter vegetable), and also largely 
breeding pigs, it achieves that land reduced but income does not reduced.  

Industry structure adjustment 
Most Land acquisition affected villages adopts this method, the advantage for this method is 
that it can adjust industry structure according to the market demand. And it can enlarge 
employment to make affected people obtaining stable income in a relatively short time. It 
makes a positive effect on restoration of production and living for affected people. For instance, 
Tianyang County is further developing and investing on advantaged industries, encouraging 
farmers to adjust industry structures, expand and reform the process of mango products, 
develop mango production. The other is further developing process of winter vegetable and 
seasonal melon, fruits and vegetables. Expending jobs opportunities, increasing incomes for 
resettlers. Tiandong County also keeps adjusting agricultural industrial structure, growing 
choiceness summer vegetable and winter fruit, most of them are innocuity vegetables, and 
Chinese date, Shunnu fruit which are on good sale in market. Those methods make a good 
future for the production restoration for resettlers, it also expends jobs opportunities, increases 
income for resettler’s people. 

Industry developing 
Land acquisition, resettlement, house rebuilding and Industry develop together, it bring along 
employment , production and living recovery, Government of Pingguo County strengthened 
resettlement work, actively leads resettlers rebuild their new villages according to the new 
requirement. They depend on Pingguo aluminum industry, encouraging and leading resettlers 
to develop the second and the third industry, bring along industrial development through 
project, increasing employment in villages, continuously broaden employment volume.   
 
Resettling in other places. Its main mode is “going down from mountains, entering 
Counties and Valley: 
“Going down from mountains” means encouraging trained resettlers in mountains going down 
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from mountains to find their way to live, “entering counties” means resettlers entering counties 
to settle down and find jobs, “entering valley” means leading resettlers to settle down and find 
jobs in the county or township in the Youjiang valley. And make farmer moving to the 
non-agriculture area from agriculture area. “going down from mountains, entering county and 
valley” is the one of the poor eliminating project for Baise municipal government, in the project 
area of Nan-Bai Expressway, Pingguo, Tiandong, Tianyang county and Youjiang district, are 
incorporate this poor eliminating project with resettlement work for Nan-Bai Expressway. 

“Going down from mountain”: Trained before going down Form Mountain and obtain 
employment. Training resettlers complied to the requirements of new farmer with “technical 
type”. The mayor of Baise City holds class and be a teacher for the farmer trainees. And there 
were 60,000 copies of training material <General Technical Book for Obtaining Employment> 
printed by Municipal government given freely to the farmers included resettlers. After holding 
the training seminar for Project of business cadre of “going dawn from mountains, entering 
Counties and Valley”, there were more than 200 training bases had been established and 332 
professional training teachers had been appointed. There were 5740 training seminar had 
been hold within the Baise City area in the year of 2005, and disbursed training fee of 
3,183,600 RMB, disbursed of career qualification training fee for 1,123,700 RMB, (Including 
training of resettlers). Through training, it improving the capability of farmers including 
resettlers, made technical and cultural foundation for “going dawn from mountains, entering 
Counties and Valley”. According to the incomplete statistics, there were 60,000 farmers going 
down from mountains to the counties in the Pingguo County, Tianyang County, Tiandong 
County and Youjian District of Baise in the project area. Of which, there were 1,500 resettlers 
of Nan-Bai Expressway, counted for 2.5% of them. 

Entering County: That is: moves into County and settles down to do business. The first kind 
was settling down in the local County and works, for the farmer (including resettlers) who were 
richer, Government of Baise City provided pieces of land to build Farmer’s Street, encouraged 
them to buy land in the County and Township and build their own houses. For the farmers who 
became richer by working out side, there were welcome back to create business, and provided 
them with privileges of using land, using electricity, tax exemption, etc. For instance, Yixu 
Township of Tiandong County originally was a broken market and now becoming a creating 
business street of farmers that entering to County. Township and villages of that County also 
adapted multiple construction methods, the plan department helped to provide land in the new 
District for the farmers, then the farmer was able to utilize land compensation to build 
commercial houses, and rend it for living incomes. There were more than ten resettlers 
intended to do so. And there were more then 2000 resettlers worked in the County which their 
villages were belong to, many of them also went to outside of the County to work. According to 
the sample statistics, within the resettlement household, 90% percent of them have one family 
member working in the Counties, Guangxi or Guangdong province, their average monthly 
salary was above 450 RMB, this had good effect on the life of resettlement household. And it is 
also one of the method for restoration of production and living for the resettlers on the 
transaction period. 

Entering valley: according to incomplete statistics, there were 23,000 people “enter valley” to 
work in the Baise project area, their total income was 104 million RMB, average annual income 
for one person was 4502 RMB, of which 920 were resettlers, account for 4% of total. For 



 23

example, there were 3000 mountain farmers(including 180 resettlers) contracted with land and 
grow sugarcane, Mango, and seasonal-adverse vegetables. For example of Mr.Cui, who had 
contracted with 6 mu land to grow rise and vegetable, his annual income was about 5,000 RMB 
to 6,000 RMB, which was 20 times increasing than the annual income 300 RMB when he was 
working at home. 

4.2 Usage of compensation funds. 
There were two major ways for using the compensation funds: first was to construct public 
infrastructure facility for the group; the second was to invest in the production development and 
to improve life condition for the individuals. 
Constructing of public infrastructure facilities: It was mainly used in several ways indicating 
below: 

a. Investing in the construction of local infrastructure facilities, such as strengthening 
basic agriculture construction, drinking water engineering construction for human and 
animal, improving irrigation and water conservancy. 

b. Constructing public welfare undertaking for the village and group, such as village road, 
power facilities, and broadcast and TV facilities.   

Using of compensation funds should be supervised by resettlers, and the agreement of whole 
villagers or delegate of villagers of affected villages. It should be published regularly for the 
status of funds using, otherwise, those land compensation fund should not be used. From the 
survey, there were small portion of reservation of funds on the village level, only a few villages 
adapt these measures. 

The analysis of compensation using by the resettlers: From the survey, the compensation 
using by the resettlers were in many different ways, some of them using for production 
development, some of them using for habitation condition improvement. And some using for 
living expenditure including buying a motorcycle, this can be verified on the investigation data. 

Table 4.1 Usage of land and resettlement compensation 
 Usage of 

compensation 
Unit Quantity Percentage of total 

Production investment number 307 60.00 

Living expenditure term 413 80.82 

Educational 
expenditure 

term 192 37.57 

Medical expenditure term 120 23.48 
New house 
construction 

term 69 13.50 

Furniture purchase term 32 6.26 
Other expenditure term 40 7.82 
Date source: Sorting from Sample survey 

 
It is indicated on above table that the compensations were used reasonably. And for the actual 
effect of using compensation, it was impossible to externally evaluate by ration in this period, 
because of the production cycle and impossible to quantizing. It will be evaluated in the next 
year. 
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4.3 Measures to restore production and living condition. 
From the survey, resettlers had ranked measures for production and living restoration, those 
three ranking in the front are: increasing out put of agriculture production in the certain area, 
working outside of home village and expending breeding. Details are shown on table 4.2. 

Table 4.2 Ranking measures for restoration of production and living  
Ranking

Item 
1 2 3 4 5 6 

1. Increasing production output 364 55 13 5   
2. Working out side of home village 73 200 15 3   
3. Creating new business 15 31 20 2   
4. Products processing 0 9 3 1   
5. Conducting transportations 8 18 15 1 1 1 
6. Open now shop and new factory 2 9 8    
7. Growing fruit in the waste land 12 71 35 7   
8. Expending breeding  18 22 73 18 1  
9. Others 3 19 46 3 1  
Data source: Sorting from Sample Investigation 

4.4  Resettlement process 

House demolishing and reconstruction process 

House demolishing 

From the survey, house demolishing process for resettlers in Nan-Bai Expressway were rather 
slow, the house demolishing in 2005 were few, most of them were demolished on June and 
July 2006. in Long’an County, no house has been demolished until now for the relocation land 
has not found.  

Houses reconstruction 
Because house demolishing process is slow, then house rebuild are few, only Daoqi Sub 
village and Ganyun Sub village of Xing’an Township in Pingguo County are starting to rebuild 
their houses, the fast one are close to the top roof of the house. for the whole alignment house 
reconstruction process slowly. The main reasons for these are that local farmers needed to do 
some preparation for house rebuild. Such as: relocation land selecting and leveling, collecting 
fund, preparing construction materials, and choosing the lucky days, etc. all of these need 
times. The quality of new constructed house is better than old house, and the area is bigger too. 
Structures of the new houses are mostly cement-steel style, and most of them are storied 
buildings. 

It is good that during house reconstruction process, some relocation places are constructed 
into the style of socialism new villages, the living environment for resettlers has improved, and 
several new villages in Tiandong and Tianyang County are model of it. 

Such as: in Pingma Township Shiping village of Tiandong County, 28 mu of land has been 
acquired to build socialism new village, 54 household will be relocated, the size of each house 
is from 120 square meters to 150 square meters. The new village is planed in unification, and 
funds will be accumulated by resettlers themselves, land has been leveled, water, electricity 
and passage have been provided. There are two other places similar to this one in Tiandong 
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County. The neighbor County Tianyang also develop a new village, it is located on a leveled hill 
close to the Napo Township, that is Pingwang village Shangqing Sub village of Napo Township, 
40 mu of land has been acquired, water, electricity and passage are being prepared recently. 
96 households are plan to be relocated, it is 75% of total 128 households to be relocated in the 
County and the construction area for each household will be more than 150 square meters. 

Restoration of water, electricity supply and existing access road. 
Water conservancy, power, and communication facilities in some places were affected by the 
Expressway constructions, the resettled families were affected as well. Employer treated it 
serious and temporally restored the facilities on time, some of them would be constructed at 
the same time of project construction. For the water and Power that needed urgently by the 
agriculture production, the Employer urged Contractors to solve problems, and make water 
and electricity supplying normally. 

 

5. Public participating, negotiating and information publishing 

5.1 Public participating 
In the process of formulating resettlement policy, developing and implementing resettlement 
plan, the relevant authorities of Nan-Bai Expressway project have paid special attention to the 
participation and consultation of the resettlers and have solicited opinions widely from them. 

During the implementation stage of the Project, the local governments at all levels encouraged 
persons to be resettled participate in the resettlement and reconstruction works, project 
resettlement offices in PCO and relevant resettlement office in Counties and Districts held 
resettlement meeting many times participated by affected people and their delegates from 
affected areas. At the meetings, the necessity for construction of the project and resettlement 
policies were made known to all involved. 

At the same time, with the cooperation of local governments, In order to publicize the project 
and collect comments from cadres and the public, the PCO held meeting with residents and 
cadres form Counties (Cities), Townships, villages and village groups. And also widely 
publicize the existing resettlement policies of the Country, Province, City, and the policy of ADB, 
Listen to the opinions of how to reduce the project affection, how to resettle affected persons 
and regulate different compensation criteria for different areas. 

During the verifying of affected materials indexes before land acquisition and house 
demolishing, resettlement office at all levels, village committee, village group, and the 
individual of persons to be resettled participated in the work of verifying, besides, it was 
through posts and holding resettlement mobilizing meeting to enforce the publicizing of 
resettlement policies and encourage the participation of people. 

Resettlers participating in two main aspects during resettlement implementation 

(1)Participation in Production Rehabilitation 
After land acquired, the resettlement of spare labor force would directly affect the interests of 
the affected persons and their income rehabilitation. In order to ensure the PAPs benefit from 
the project construction, making all resettlement schemes should be widely consult with PARs 
and under their supervision. From the survey, all resettlement constructions implemented the 
schemes discussed and decided by PAPs, and the PAPs were quiet satisfied with what had 
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been done. 

(2) Participation in Using Land Compensation 
Since the land compensation reached the village group level, it would be managed by the 
village group, the use of the money would be approved by the villager congress and under the 
supervision of the villager representatives. Some village groups needed to use land 
compensation for repairing irrigation ditch or constructing new road, it should obtain approval 
from village congress. 

(3) Participation in making Land Compensation policy. 
During resettlement compensation implementations, there were some supplements to the 
compensation policy of provincial government which were not specified, such as regulating 
same maneuverable specific policy for young crop and land attachment compensations, in the 
process of regulating this policy, PCO widely consulted cadres and mass from all counties(City) 
and Districts, specially the comments of PAPs, PAPs were made to sufficiently participate the 
policy regulating, and organized discussion by representatives of PAPs.    

5.2 Appeal mechanism for resettlers 
Public participation was always encouraged in the process of compiling and implementing the 
RAP. Generally some unforeseeable problems would arise during the process. In order to 
solve these problems effectively and to ensure the project construction and land requisition 
was carried out successfully, a transparent and effective grievance and appeal channel had 
been set up. RAPs was able to appeal all problems arising during the resettlement 
implementation, and RAPs were quiet satisfied with the resettlement policy implementing 
during the resettlement. 

6. Grievance and Appeal 
During land acquisition and resettlement of Nanning-Baise Expressway in 2005, we conducted 
complaints and appeals from some RAPs had come to Employers and external monitoring 
departments. 

Main content of grievance 

1. House compensation criteria were low. 
Some of the house demolished families thought house compensation criteria was low, 
especially for the house had been decorated; it was unreasonable that the compensation 
criteria were the same, the PAPs required more compensation from the government. 

2. The compensation for the young crop is unreasonable. 
The PAPs thought the compensation policy of provincial government were not detailed, for the 
compensation to the fruit trees, there was not different compensations criteria for the different 
age of trees, fruit numbers and its value, and treated it all the same, it was demanded that the 
Government should be more practical to regulate reasonable compensation criteria. 

3. Noise pollution, irrigation works and road damaging caused by project construction. 
The life of villagers living nearby to project were affected by the night working of construction 
team, the villagers of Natong Township Langwan Village of Long’an County damaged 
construction machines with sticks and swords and caused tight relationship between villagers 
and construction team, it almost caused fighting but suppressed by Police arriving on time. 
Besides, irrigation works and roads of some villages and townships had been damaged by 
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construction and caused difficulties for local farming.    

Type of complaint 
Report in verbal. Generally, they verbally reported to local Branch of PCO in various 
Counties/Cities and Township Governments. This was the main approach for complaint in the 
project. Postpone demolishing and reconstructing houses. Some resettled households 
intentionally postponed demolishing and reconstructing houses because they thought the 
compensation criteria is low. 

Objects to complain 
Resettlement department: Villagers complained that low compensation criteria and causes 
their life level going down. 
Township government: Villagers hoped that more job opportunities should be provided by the 
government to increase income. 
Construction team: Villagers complained that their normal rests were affected by night 
working of the construction team, the dusts and pollutions become serious problems. 

Principles for settling the complaints 
The principle for settling the complaints of Nanning-Baise Expressway Construction Office was: 
being realistic and truthful. If the requirements were reasonable, the PCO would settle them as 
possible as they could; if the requirements were not unreasonable, the PCO must persuade 
and educate the mass, and strive for understands and support of mass. 

Measure for settling the complaint 
1. Problem of low compensation for houses and young crops.  
This was a major problem in Project area, PCO of Nan-Bai Expressway treated it serious and 
requested Branch Offices conducting survey and study, proposed solution to PCO. At present, 
PCO had agreed the compensation scheme proposed by Tianyang government. ( see Nan-Bai 

Expressway office letter No136〔2005〕) it had made some adjustment compensation for house 

and young crops, the affected persons were satisfied with it. 
2. Coordinating with construction team 
The PCO adapted measures to coordinating the relationship between construction team and 
villagers, on the one hand, strictly controlled noise and pollution, on the other hand, 
strengthened the communications between Construction team and villages, proposed mutual 
respects, eliminated estrangement, strengthened comity, to ensure project constructing 
smoothly. 

3．Restoring water and road system rapidly 

According to the survey, Nan-Bai Expressway paid special attention on the restoration of water 
and road systems, and solved them step by step, local people were satisfied with it.   

7. Organization structure and its operation 

7.1 Setting up of resettlement structure 
There were three parts of resettlement structures such as: Organization for leading and 
coordinating, Governmental implementation organizations, and monitoring organizations. 
(1) Organization for leading and coordinating are composed by the government officer of all 

level on every City (County) and Districts, its major responsibilities were manage, 
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coordinate land acquisition and resettlement work, ensure the resettlement works process 
smoothly .  

(2) Governmental implementation organizations were composed by local communications 
bureau and land acquisition administration department of all level, its major responsibilities 
were responsible for carry out the resettlement plan and conducted internal monitoring, 
assisted external monitoring unit to conduct independent resettlement evaluation. 

Table7.1 Resettlement organization structure for Nan-Bai Expressway Project 
Area Name of structures principal Position Person Response engineering 

Project 
Xixiangtang district 

government 
Yang Cheng 

Deputy 
Governor 

5 Nanning section 

Tanluo town 
resettlement leading 

group 
Meng Yan 

Secretary of 
Party 

Committee 
8 Tanluo section Nanning 

Long’an county 
government Tang Xiaoruo Deputy 

Governor 
11 Long’an section 

Baise municipal 
government  

Liu Xianming Deputy 
Mayor 3 Baise section 

Pingguo county 
government 

Liao shengzhu Assistant 
Investigator 8 Pingguo section 

Tiandong county 
government 

 Luo Shifeng 

Deputy 
Secretary of 

Party 
Committee 

11 Tiandong section 

Tianyang county 
government 

He Gede 
Secretary of 

Law 
Committee 

8 Tianyang section 

Baise 

Youjiang district 
government 

He Mingxun 
Deputy 

Governor 
6 Youjiang section 

Note: the working staffs were regular staff; it would be increased as needed at the busy period.  

7.2 Structure operating 
According to the investigation, resettlement structures at all level were operating normally, the 
work of organizing, supervising, coordinating and internal evaluating was processing smoothly. 
Staff of the resettlement office was visiting PAPs regularly and listen to their opinion. In the year 
of 2005, the resettlement meetings were hold and solving the problems arising on the process 
of resettlement, concluded experiences of resettlement works on the early stage to ensure the 
works process smoothly. The resettlement structures at all level constantly inspected and gave 
direction to the construction of the project, strictly verified in accordance with RAP and 
feedback the problems found, and the resettlement office studied the problems and provide 
solutions. And the same time, resettlements at all level took internal monitoring seriously and 
finished resettlement progress report. The resettlement structures at all level provided their 
support to the external evaluation work during the whole process of external independence 
monitoring process.  
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8. Investigation and analysis for the base-line of resettlement.  
 
8.1. Work status 
Evaluation work was base on the base-line survey, followed up base-line survey, and analyzed 
its results. The major survey objects for monitoring evaluation were: project affected villagers 
and villagers groups, the survey works for evaluation started on September 2005 and finished 
on December 2005. According to the requirement of <work Outlines of monitoring and 
evaluation> , the sample survey of base-line for Counties (City) and districts along the 
alignment had been completed and base-line information had been created. 
 
8.2 Sample selection and description. 
Ascertain of household sample was based on all the resettlement materials provided by the 
project resettlement structures, and collected randomly on survey object according to its 
proportions. After comprehended the basic resettlement situation of the project through 
resettlement structure at all levels, according to the principle of <The Work Outlines of 
Monitoring and Evaluation>, conducting sample collection on the project affected area, 
affected house hold samples were 520, account for 15 percent of total Affected households, 
The general sample distribution were: 35 households of Xixiangtang District(Tanluo) Township, 
135 households of Long’an County, 90 households of Pingguo County, 140 household of 
Tiandong County, 80 households of Tianyang County, 40 households of Youjian District. There 
were 511 effective questionnaires had been collected. of which: 24 of Tanluo Township, 125 of 
Long’an County, 88 of Pingguo County, 143 of Tiandong County, 89 of Tianyang County, 42 of 
Youjiang district. Besides, there were 30 villages groups had been choose for follow up sample 
in the Project affected villages, accounting of 20 percent of the total affected villages. For the 
sample were random collected, it was basically cover all the project affected areas and had its 
representativeness, it can be the affected analysis sample for the Project. 
 
8.3 Basic line of resettler’s production and living condition. 
 
8.3.1 Village group 
There were 30 administrative villages that had been investigated in 1995, there was not 
information for comparing because it was the first time of investigation, it would be compared 
until next time, and the basic line information here was omitted. 

8.3.2 Village resettlers.  
There were 511 households sample had been created, total number of person were 2409, 
average family number for a household was 4.71 person; in the total population, there were 
1170 women; labor force 1852, there were 3.62 person for a household; 1258 person were 
junior middle school degree, accounts 53.21% of the total; 1532 person were agricultural 
worked related person, account 63.53% of the total; 236 person worked in the second industry, 
accounts 9.79% of the total; 158 person worked in the third industry, account 6.56% of the total. 
Resettlers possess 598mu of paddy lands, average 0.25 mu for one person; 698mu dry lands , 
average 0.29mu for one person, there were 237.66mu of paddy land and 242mu of dry land 
had been acquired, average 0.098mu paddy land and 0.1 mu dry land for each person. The net 
annual income for a house hold was 3336RMB. Details were shown on table 8-1(The summary 
of resettlement investigation samples is attached)  
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Table 8.1 Summary of Resettlement Sample Investigation for Nan Bai Expressway      
    December 22, 2005 

After resettlement 

Item Unit 

Before 
resettlement

(Year of 
2002) 

First year 
(Year of 2005) 

  

1.Total family members/of which：
women 

person/ 
person  2409/1170   

Average members  per family  person  4.71   

1. agricultural /non- agricultural person/ 
person  2409/0   

2. Labor force(16-60 years old)/of 
which：women labor force 

person/ 
person  1852/883   

3. Education below primary school person  901（note 1）   

4. Junior, senior high school 
(technical secondary 
school ,profession secondary 
school, technical worker) 

person  1282   

5. College degree or above person  51   
2. Employment status      
(1) Agriculture(planting and 
livestock farming) person  1532   

(2) Industrial person  236   
(3) The third industry (commerce, 
service, traffic, teacher, doctor) person  158   

3.Total tirrable land  Mu  24448.41   
Average tirrable land per person mu     
(1) Paddy land Mu  598.35   
Previous acquired /temporary 
occupied. Mu/Mu  237.66   

(2) Dry/Sugarcane land Mu  698.40/572.06   
Previous acquired /temporary 
occupied. Mu/Mu  242.84/221.64   

(3) Orchard Mu  477.70   
Previous acquired /temporary 
occupied. Mu/Mu  320.98   

(4) Others Mu  101.9   
Previous acquired /temporary 
occupied. Mu/Mu  67.38   

4.Total demolished Areas  m3  1751.9   
(1) Brick concrete structure m3  916.0   
(2) Brick timber structure m3  667.34   
(3) Earth wood structure m3  125.82   
(4) Simple structure m3  42.74   
(5) Others m3  0.0   
5.Total family annual income Yuan  17989.33   
(1)Agriculture Yuan  8549.32   
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(2) Farming and fishery Yuan  1731.12   
(3) Working outside Yuan  5768.98   
(4) Industry Yuan  51.86   
(5) Service sector Yuan  964.77   
(6) House renting  Yuan  29.35   
(7) Salary Yuan  396.31   
(8) Others Yuan  497.61   
6.Total family annual expenditure Yuan  11992.66   
(1) Agriculture production Yuan  2244.95   
(2) Business expenditure Yuan  27.16   
(3) Living expenditure Yuan  4575.87   
(4) Clothes expenditure Yuan  522.40   
(5) Education expenditure Yuan  1565.97   
(6) Medical expenditure Yuan  782.52   
7.Traffic expenditure Yuan  661.44   
8.Communication expenditure Yuan  465.44   
9.Water and electricity expenditure Yuan  406.53   
10.Human relation expenditure Yuan  740.18   
11.Others Yuan  0.20   
7. average annual income per 
family member Yuan  3336.99   

8. Possession of grain and cattles 
of a family      

(1) grain( rice and corn) Kg  1433.28   
(2) Ox or cow No.  0.46   
(3) Pig No.  2.50   
(4) Sheep No.  0.12   
(5) Chicken No.  8.58   
(6) Duck No.  7.00   
9. Family houses      
House areas No./ m3  1.02/115.99   
10. House hold appliance      
1.Radio No.  0.14   
2.Electrical fan  No.  0.94   
3.Television No.  0.93   
4.Telepjone No.  0.52   
5.Mobilephone No.  0.40   
6.Refrigerator No.  0.10   
7.Computer No.  0.01   
8.washing Machine No.  0.03   
9.Bike No.  0.36   
10.Motorcycle No.  0.41   
11.Tractor of small car No.  0.23   
12.Car No.  0.02   
13.Others No.  0.01   
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11. Living environment      
1.Transportation condition   (Note 3)   
(1) concrete road  No.  57   
(2) bituminous road No.  46   
(3) Sand and crushed stone road No.  178   
(4)Tractor road No.  218   
(5)Large and small road No.  9   
(6)Others No.  0   
2Medical condition No.  (Note 4)   
(1)Have clinic  No.  328   
(2)Without clinic  No.  181   
(3)Place to cure sickness No.     
Village clinic  No.  135   
Township clinic  No.  184   
County hospital  No.  100   
Purchase medicine in the drug store No.  3   

3.Education condition    （Note 5）   

(1)have primary school  No.  389   
(2)without Primary school  No.  115   
12.Training       
1. Participate in Chinese training  No.  5   
2. Participate in technical training  Person  9   
3. Participant technical training  Person  -   
4. Effect of training Person     
1. Improving Chinese level  Person  1   
2. Improving technical level  Person  4   
3. Improving labor skills  Person  4   
4. Broaden perspective  Person  -   
5. Growing knowledge  Person  -   
13.The usage of resettlement compensation 
1. Production investment  No.  307   
2 .Living expenses  No.  413   
3. Education expenses No.  192   
4 .Medical expenses  No.  120   
5. New house construction  No.  69   
6. Purchase furniture   32   
7. Other expenses  No.  40   
14. Effect of production investment  
1. Very good No.  0   
2. Good No.  87   
3. Common No.  54   
4. Bad No.  8   
5. Worse No.  0   
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15. Satisfactory to the compensation policy  （note 6）   

1. Very satisfied No.  11   
2. quiet Satisfied No.  91   
3. Common No.  111   
4. not so satisfied No.  188   
5. Very unsatisfied No.  93   

16.Compensation payment   （note 7）   

1. Fully paid Household  371   
2. most paid Household  48   
3. Small portion paid Household  46   
4. Not paid Household  26   
5. Do not know Household  1   
Note 1: Total effective investigation questionnaires are 511, of which: 88 of Pinguo County, 42 of Youjian District, 89 

of Tianyang County, 143 of Tiandong County, 125 of Long’an County, 24 of Tanluo Township.   

Note 2: For the education degree investigation questionnaires for family member (A057~A065), there were 175 

people who did not answer.   

Note 3: For the communication condition investigation questionnaires (A139). There were 3 people didn’t answer. 

Note 4: For the investigation questionnaires of village (community) medical care condition. There were 2 person 

didn’t answer. In A142, 136 people thought the clinic were reach their requirement, 186 people thought the 

clinic were not reach their requirement, in A143，there were 89 people did not answer where to obtain 

medical treatment.  

Note 5: For Village (or Community) Education condition investigation questionnaires, there were 7 people who did 

not answer the question.  

Note 6: For the opinion investigation questionnaires to the Government compensation (A178). There were 17 

people who did not answer the question.  

Note 7: For the investigation of compensation payment. (A179) there were 19 people who did not answer the 

question. 

The PAPs Opinion to the Project 
The PAPs attitude for the affect of the project were realistic, it ranks in table 8-2 and 8-3. In the 
table below, the top three were improving communications, Bring along other industries and 
promoting tourism industry. 

Table 8.2 Positive Affection Ranking Table of the Project 
Rank 

Item 
1 2 3 4 5 6 7 

1. Communications 
improvement 

322 57 28 1 1 0 0 

2. Increase 
employment 

20 29 16 3 0 0 0 

3. Increase income 9 21 15 6 0 0 0 
4. Tourism promotion 25 120 17 7 3 0 0 
5. Bring along other 36 112 123 11 0 0 0 
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industries 
6. Improving 
investment 
environment 

10 42 96 79 3 0 0 

7. Reducing difference 
between areas 

10 46 48 29 64 1 0 

8. Improving production 
and living conditions.  

74 34 57 23 11 11 0 

9. Improving 
telecommunication 
conditions 

1 2 3 8 3 2 1 

10. Others 3 0 0 0 0 0 0 
 

For the negative affect of the project, there are three majorities: lands reduction, income 
declining, inconvenience commute and air pollution, see table 8.3  

 
Table 8.3 Negative Affection Ranking Table of the Project 

Rank
Item 

1 2 3 4 5 6 7 8 9 

1. Land decreased, income fall 387 33 21 5 0 0 0 0 0 
2. Noise 21 105 20 6 2 0 0 0 0 
3. Traveling inconvenience 47 164 83 6 1 0 0 0 0 
4. Water conservancy destroyed 20 99 99 30 1 0 0 0 0 
5. Air and water polluted  8 45 104 45 14 0 1 0 0 
6. Community road destroyed 3 22 70 48 13 10 0 0 0 
7. Occupied margin land without 
compensation 

4 9 14 24 11 2 1 0 0 

8.Destroyed crops and public 
property with out compensation 

5 2 15 12 8 2 0 0 0 

9.Others 4 0 0 0 1 1 0 0 0 
 
 
9. Conclusion of independent monitoring evaluation. 
From the monitoring and evaluation works done in the year of 2005, because Employer 
seriously treated the work of resettlement, before the resettlement work starts, the Employer 
and the resettlement structures at all levels studied the implementing strategic, policy and 
procedure, and check the RAP, the prophase of the resettlement works had been done 
intensively. All the compensation criteria and measures were practical; during the 
implementation, all the resettlement works were processing strictly according to the RAP, and 
encouraged attending of the resettlers and publicizing resettlement policy through different 
kind of methods. So, there were not serious problems occurs, the PAPs were rather satisfied 
with resettlement works. And the major conclusion is as below:  

(1) Resettlement structures were integrated. Resettlement offices were setting up in all County 
(City), and Districts. Besides responding for actual indexes verifying, resettlement criteria 
verifying, resettlement compensation paying, resettlement measures executing, the 
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resettlements offices reported to its high level periodically for the resettlement progress, accept 
of inspecting and guiding from the higher level, actively cooperated with the independent 
monitoring structure to conduct resettlement monitoring and evaluation works. Resettlement 
structures of PCO checked and guided resettlement working of the lower level structures, held 
resettlement meeting (at less once a year),studied RAP which approval by ADB, discussed the 
important points of the implementations, studied relevant policies, set up project progress plan. 
Resettlement structures were working efficiently. 

(2)The compensation criteria were higher than the lowest criteria limited in the RAP. The 
compensation was paid on time. 

(3)From the survey, living level of resettlers were not lower dawn because of the project 
resettlement, after the resettlement, the living level of the PAPs would be an impressive 
increasing along with economic development and would achieve the target of the ADB policy. 

(4)The policy of land acquisition and resettlement were basically implemented according to the 
RAP, all the PAPs were satisfied with it. 

                                          
  (Written by Zhang Jian, Zhao Minglong) 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Appendix 1         
Summary of Resettlement Investigation for Nan-Bai Expressway in Tanluo Section  
                                                       

After resettlement 
Item Unit 

Before 
resettlement First year   
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(Year of 
2002) 

(Year of 2005)

1. Total family members/of 
which are women 

person/ 
person  133/67   

Average members  per 
family  person  5.54   

(1) agricultural /non- 
agricultural 

person/ 
person  -   

(2) Labor force(16-60 years 
old)/of which are women 
labor force 

person/ 
person  97/55   

(3) Education below primary 
school person  42   

(4) Junior, senior high school 
(technical secondary 
school ,profession secondary 
school, technical worker) 

person  86   

(5) College degree or above person  0   
2. Employment status      
(1) Agriculture(planting and 
livestock farming) person  84   

(2) Industrial person  12   
(3) The third industry 
(commerce, service, traffic, 
cadre, teacher, doctor) 

person  5   

3.Total tirrable land  Mu  177.40   
(1) Paddy land Mu  40.4   
Previous acquired /temporary 
occupied. Mu/Mu  2.30   

(2) Dry/Sugarcane land Mu  90.7/35.5   
Previous acquired /temporary 
occupied. Mu/Mu  34.31/0.50   

(3) Orchard Mu  7.80   
Previous acquired /temporary 
occupied. Mu/Mu  6.34   

(4) Others Mu  3.0   
Previous acquired /temporary 
occupied. Mu/Mu  2.48   

4.Total demolished Areas  m3  150.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  100.0   
(3) Earth wood structure m3  50.0   
(4) Simple structure m3  0.0   
(5) Others m3  0.0   
5. House reconstruction   0.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  0.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5)Others m3  0.0   
6.Total family annual 
income Yuan  21675.0   
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(1)Agriculture Yuan  12950.00   
(2) Farming and fishery Yuan  1520.83   
(3) Working outside Yuan  6275.00   
(4) Industry Yuan  0.00   
(5) Service sector Yuan  500.00   
(6) House renting  Yuan  0.00   
(7) Salary Yuan  104.17   
(8) Others Yuan  325.00   
7.Total family annual 
expenditure Yuan  15367.08   

(1) Agriculture production Yuan  4087.50   
(2) Business expenditure Yuan  0.00   
(3) Living expenditure Yuan  5479.17   
(4) Clothes expenditure Yuan  575.83   
(5) Education expenditure Yuan  2520.83   
(6) Medical expenditure Yuan  379.17   
7.Traffic expenditure Yuan  954.17   
8.Communication 
expenditure Yuan  542.92   

9.Water and electricity 
expenditure Yuan  353.33   

10.Human relation 
expenditure Yuan  474.17   

11.Others Yuan  0.00   
8. average annual income 
per family member Yuan  3174.64   

 

Note 1：On family member table A057-A065, There were 5 persons did not answer the education degree. 

December 22, 2005 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Appendix 2 
Summary of Resettlement Investigation for Nan-Bai Expressway in Long’an Section  
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After resettlement 

Item Unit 

Before 
resettlement 

(Year of 
2002) 

First year 
(Year of 2005) 

  

1.Total family members/of 
which are women 

person/ 
person  594/291   

Average members  per 
family person  4.75   

(1) agricultural /non- 
agricultural 

person/ 
person  -   

(2) Labor force(16-60 years 
old)/of which are women 
labor force 

person/ 
person  458/220   

(3) Education below primary 
school person  201   

(4) Junior, senior high 
school (technical secondary 
school ,profession 
secondary school, technical 
worker) 

person  275   

(5) College degree or above person  9   
2. Employment status      
(1) Agriculture(planting and 
livestock farming) person  365   

(2) Industrial person  74   
(3) The third industry 
(commerce, service, traffic, 
cadre, teacher, doctor) 

person  41   

3.Total tirrable land  Mu  696.08   
(1) Paddy land Mu  307.18   
Previous acquired 
/temporary occupied. Mu/Mu  44.58   

(2) Dry/Sugarcane land Mu  295.42/61.6   
Previous acquired 
/temporary occupied. Mu/Mu  93.12/8.82   

(3) Orchard Mu  34.30   
Previous acquired 
/temporary occupied. Mu/Mu  33.72   

(4) Others Mu  15.30   
Previous acquired 
/temporary occupied. Mu/Mu  12.29   

4.Total demolished Areas  m3  910   
(1) Brick concrete structure m3  610   
(2) Brick timber structure m3  300   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5) Others m3  0.0   
5. House reconstruction   0.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  0.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
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(5)Others m3  0.0   
6.Total family annual 
income Yuan  16454.90   

(1)Agriculture Yuan  5144.96   
(2) Farming and fishery Yuan  2447.20   
(3) Working outside Yuan  7261.20   
(4) Industry Yuan  36.00   
(5) Service sector Yuan  726.40   
(6) House renting  Yuan  40.00   
(7) Salary Yuan  276.90   
(8) Others Yuan  522.24   
7.Total family annual 
expenditure Yuan  11686.96   

(1) Agriculture production Yuan  1692.96   
(2) Business expenditure Yuan  12.00   
(3) Living expenditure Yuan  5079.20   
(4) Clothes expenditure Yuan  524.56   
(5) Education expenditure Yuan  1638.24   
(6) Medical expenditure Yuan  738.40   
7.Traffic expenditure Yuan  720.76   
8.Communication 
expenditure Yuan  479.28   

9.Water and electricity 
expenditure Yuan  318.76   

10.Human relation 
expenditure Yuan  482.80   

11.Others Yuan  0.00   
8. average annual income 
per family member Yuan  3105.25   

 

Note 1：On family member table A057-A065, There were 109 persons did not answer the education degree. 

December 22, 2005 

 
 
 
 
 

 
 

 
 
 
 
 
 

Appendix 3 
Summary of Resettlement Investigation for Nan-Bai Expressway in Pingguo Section  
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After resettlement 

Item Unit 

Before 
resettlement 

(Year of 
2002) 

First year 
(Year of 2005) 

  

1.Total family members/of 
which are women 

person/ 
person  415/217   

Average members  per 
family  person  4.72   

(1) agricultural /non- 
agricultural 

person/ 
person  -   

(2) Labor force(16-60 years 
old)/of which are women 
labor force 

person/ 
person  312/158   

(3) Education below primary 
school person  157   

(4) Junior, senior high 
school (technical secondary 
school ,profession 
secondary school, technical 
worker) 

person  236   

(5) College degree or above person  16   
2. Employment status      
(1) Agriculture(planting and 
livestock farming) person  251   

(2) Industrial person  20   
(3) The third industry 
(commerce, service, traffic, 
cadre, teacher, doctor) 

person  44   

3.Total tirrable land  Mu  300.92   
(1) Paddy land Mu  121.69   
Previous acquired 
/temporary occupied. Mu/Mu  23.58   

(2) Dry/Sugarcane land Mu  94.72/37.86   
Previous acquired 
/temporary occupied. Mu/Mu  56.59/21.40   

(3) Orchard Mu  8.85   
Previous acquired 
/temporary occupied. Mu/Mu  0.70   

(4) Others Mu  37.8   
Previous acquired 
/temporary occupied. Mu/Mu  4   

4.Total demolished Areas  m3  80.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  80.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5) Others m3  0.0   
5. House reconstruction   0.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  0.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
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(5)Others m3  0.0   
6.Total family annual 
income Yuan  14222.44   

(1)Agriculture Yuan  4638.92   
(2) Farming and fishery Yuan  1865.34   
(3) Working outside Yuan  5709.09   
(4) Industry Yuan  0.00   
(5) Service sector Yuan  835.23   
(6) House renting  Yuan  0.00   
(7) Salary Yuan  575.00   
(8) Others Yuan  598.86   
7.Total family annual 
expenditure Yuan  10840.23   

1. Agriculture production Yuan  1203.41   
2. Business expenditure Yuan  68.18   
3. Living expenditure Yuan  4140.91   
4. Clothes expenditure Yuan  411.70   
5 Education expenditure Yuan  1819.32   
6. Medical expenditure Yuan  1073.18   
7.Traffic expenditure Yuan  604.20   
8.Communication 
expenditure Yuan  469.89   

9.Water and electricity 
expenditure Yuan  478.30   

10.Human relation 
expenditure Yuan  571.14   

11.Others Yuan  0.00   
8. average annual income 
per family member Yuan  2743.82   

 

Note 1: On family member table A057-A065, there were 6 persons did not answer the education degree. December 

22, 2005 
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Appendix 4 
Summary of Resettlement Investigation for Nan-Bai Expressway in Tiandong Section  

After resettlement 

Item Unit 

Before 
resettlement

(Year of 
2002) 

First year 
(Year of 2005) 

  

1.Total family members/of 
which are women 

person/ 
person  695/317   

Average members  per 
family  person  4.86   

(1) agricultural /non- 
agricultural 

person/ 
person  -   

(2) Labor force(16-60 years 
old)/of which are women 
labor force 

person/ 
person  536/261   

(3) Education below 
primary school person  269   

(4) Junior, senior high 
school (technical secondary 
school ,profession 
secondary school, technical 
worker) 

person  383   

(5) College degree or 
above person  15   

2. Employment status      
(1) Agriculture(planting and 
livestock farming) person  439   

(2) Industrial person  84   
(3) The third industry 
(commerce, service, 
traffic, cadre, teacher, 
doctor) 

person  32   

3.Total tirrable land  Mu  795.64   
(1) Paddy land Mu  224.08   
Previous acquired 
/temporary occupied. Mu/Mu  79.70   

(2) Dry/Sugarcane land Mu  107.71/249.3   
Previous acquired 
/temporary occupied. Mu/Mu  46.43/99.11   

(3) Orchard Mu  192.05   
Previous acquired 
/temporary occupied. Mu/Mu  107.65   

(4) Others Mu  22.5   
Previous acquired 
/temporary occupied. Mu/Mu  40.54   
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4.Total demolished Areas  m3     
(1) Brick concrete structure m3  237.0   
(2) Brick timber structure m3  100.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5) Others m3  0.0   
5. House reconstruction   0.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  0.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5)Others m3  0.0   
6.Total family annual 
income Yuan  19156.01   

(1)Agriculture Yuan  10332.59   
(2) Farming and fishery Yuan  1413.64   
(3) Working outside Yuan  5945.45   
(4) Industry Yuan  153.85   
(5) Service sector Yuan  531.47   
(6) House renting  Yuan  69.93   
(7) Salary Yuan  181.82   
(8) Others Yuan  527.27   
7.Total family annual 
expenditure Yuan  12384.55   

(1) Agriculture production Yuan  2449.65   
(2) Business expenditure Yuan  24.48   
(3) Living expenditure Yuan  4623.78   
(4) Clothes expenditure Yuan  579.58   
(5) Education expenditure Yuan  1278.88   
(6) Medical expenditure Yuan  1009.72   
7.Traffic expenditure Yuan  549.93   
8.Communication 
expenditure Yuan  390.28   

9.Water and electricity 
expenditure Yuan  502.10   

10.Human relation 
expenditure Yuan  975.45   

11.Others Yuan  0.70   
8. average annual income 
per family member Yuan  3432.49   

 

Note 1: On family member table A057-A065, There were 28 persons did not answer the education degree. 

December 22, 2005 

 
 

 
 
 



 44

 
 
 
 
 
 
 
 
 

Appendix 5 
Summary of Resettlement Investigation for Nan-Bai Expressway in Tianyang Section  

After resettlement 

Item Unit 

Before 
resettlement 

(Year of 
2002) 

First year 
(Year of 2005) 

  

1.Total family members/of 
which are women 

person/ 
person  384/182   

Average members  per 
family  person  4.31   

(1) agricultural /non- 
agricultural 

person/ 
person  -   

(2) Labor force(16-60 years 
old)/of which：women labor 
force 

person/ 
person  297/130   

(3) Education below primary 
school person  161   

(4) Junior, senior high school 
(technical secondary 
school ,profession secondary 
school, technical worker) 

person  201   

(5) College degree or above person  9   
2. Employment status      
(1) Agriculture(planting and 
livestock farming) person  259   

(2) Industrial person  35   
(3) The third industry 
(commerce, service, traffic, 
cadre, teacher, doctor) 

person  27   

3.Total tirrable land  Mu  482.83   
(1) Paddy land Mu  202.28   
Previous acquired /temporary 
occupied. Mu/Mu  72.11   

(2) Dry/Sugarcane land Mu  81.05/25.6   
Previous acquired /temporary 
occupied. Mu/Mu  9.07/3.93   

(3) Orchard Mu  158.60   
Previous acquired /temporary 
occupied. Mu/Mu  151.61   

(4) Others Mu  15.30   
Previous acquired /temporary 
occupied. Mu/Mu  3.78   

4.Total demolished Areas  m3  274.9   
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(1) Brick concrete structure m3  69.0   
(2) Brick timber structure m3  87.34   
(3) Earth wood structure m3  75.82   
(4) Simple structure m3  42.74   
(5) Others m3  0.0   
5. House reconstruction   0.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  0.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5)Others m3  0.0   
6.Total family annual 
income Yuan  20792.13   

(1)Agriculture Yuan  11878.65   
(2) Farming and fishery Yuan  1400.00   
(3) Working outside Yuan  4720.22   
(4) Industry Yuan  0.00   
(5) Service sector Yuan  1423.60   
(6) House renting  Yuan  0.00   
(7) Salary Yuan  773.03   
(8) Others Yuan  596.63   
7.Total family annual 
expenditure Yuan  11890.79   

(1) Agriculture production Yuan  3017.42   
(2) Business expenditure Yuan  21.12   
(3) Living expenditure Yuan  4027.75   
(4) Clothes expenditure Yuan  548.65   
(5) Education expenditure Yuan  1356.74   
(6) Medical expenditure Yuan  538.99   
7.Traffic expenditure Yuan  773.48   
8.Communication 
expenditure Yuan  396.29   

9.Water and electricity 
expenditure Yuan  356.52   

10.Human relation 
expenditure Yuan  853.82   

11.Others Yuan  0.00   
8. Average annual income 
per family member Yuan  4119.16   

 

Note 1: On family member table A057-A065, There were 5 persons did not answer the education degree. December 

22, 2005 
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Appendix 6 
Summary of Resettlement Investigation for Nan-Bai Expressway in Youjiang Section  

After resettlement 

 Item Unit 

Before 
resettlement

(Year of 
2002) 

First year 
(Year of 2005) 

  

1.Total family members/of 
which: women 

person/ 
person  188/96   

Average members per 
family  person  4.48   

(1) agricultural /non- 
agricultural 

person/ 
person     

(2) Labor force(16-60 years 
old)/of which：women labor 
force 

person/ 
person  152/59   

(3) Education below primary 
school person  71   

(4) Junior, senior high 
school (technical secondary 
school ,profession 
secondary school, technical 
worker) 

person  109   

(5) College degree or above person  2   
2. Employment status      
(1) Agriculture(planting and 
livestock farming) person  134   

(2) Industrial person  11   
(3) The third industry 
(commerce, service, traffic, 
cadre, teacher, doctor) 

person  9   

3.Total tirrable land  Mu  307.82   
(1) Paddy land Mu  62.72   
Previous acquired 
/temporary occupied. Mu/Mu  15.39   

(2) Dry/Sugarcane land Mu  28.8/162.2   
Previous acquired 
/temporary occupied. Mu/Mu  3.32/87.88   

(3) Orchard Mu  46.10   
Previous acquired 
/temporary occupied. Mu/Mu  20.96   

(4) Others Mu  8.0   
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Previous acquired 
/temporary occupied. Mu/Mu  11.02   

4.Total demolished Areas  m3  0.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  0.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5) Others m3  0.0   
5. House reconstruction   0.0   
(1) Brick concrete structure m3  0.0   
(2) Brick timber structure m3  0.0   
(3) Earth wood structure m3  0.0   
(4) Simple structure m3  0.0   
(5)Others m3  0.0   
6.Total family annual 
income Yuan  18430.95   

(1)Agriculture Yuan  11233.33   
(2) Farming and fishery Yuan  1221.43   
(3) Working outside Yuan  2785.71   
(4) Industry Yuan  0.00   
(5) Service sector Yuan  2714.29   
(6) House renting  Yuan  0.00   
(7) Salary Yuan  476.19   
(8) Others Yuan  0.00   
7.Total family annual 
expenditure Yuan  12056.12   

(1) Agriculture production Yuan  2683.33   
(2) Business expenditure Yuan  23.81   
(3) Living expenditure Yuan  4257.14   
(4) Clothes expenditure Yuan  467.02   
(5) Education expenditure Yuan  1695.24   
(6) Medical expenditure Yuan  277.86   
7.Traffic expenditure Yuan  579.76   
8.Communication 
expenditure Yuan  773.10   

9.Water and electricity 
expenditure Yuan  328.38   

10.Human relation 
expenditure Yuan  970.48   

11.Others Yuan  0.00   

8. average annual income 
per family member Yuan  

 
3509.78 

  

Note 1: On family member table A057-A065, There were 6 persons did not answer the education degree. December 

22, 2005 
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Appendix 7  
<Annual Output Value Base Criteria of Acquired land and Resettlement Compensation 

Criteria of Construction Usage Land for Key Project of Infrastructure of GZAR> 

(Published in June 14th, 2002. GFGFG No.190 [2005]) 
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